

Manjimup Heritage Park Advisory Committee

Project Updates & Action Items

Date Amended: 14 June 2022



ACTIVE

	Project	Current Update & Action	Lead Person	Actioned by
1.	Tobacco Heritage Construction Note: Macedonian Hall Committee (MCH) are supporting Sam with general project.	No building application has been received from Sam Karamfiles to date. Awaiting Sam to place pegs to mark out site and then Shire will dump sand as previously arranged. Due to no further progression on project, suggested group invite MCH committee and to engage more with them so they can drive the project more.	S. Karamfiles G Ipsen Cutts	Ongoing Ongoing
2.	Integrated Weed Management and Burn Plan	Slashing planned around Woodtuners area however lack of contractors has meant delays due to other commitments. Still on the Shire radar and will occur when contractors can be confirmed. Previous issues with sourcing chemicals and an increase in prices. The Shire have since been able to source pallets of chemicals.	S Roberts S Roberts	Ongoing Completed
3.	Old Café Building – new tenants Note: EOI September 2021. 2 submissions were received, neither met submission requirements. Both were declined	The Shire are looking into progressing with engaging a consultant to do some community consultation workshops on the proposed vision of the building. Gail to provide update at the next meeting.	G Ipsen Cutts	Ongoing
4.	Marketing Strategy Note: SC is developing promotional plan for Park. Mentored by Australia South West	Held initial meeting with Australia South West. Intention is to focus on social media and packaging of the Park.	S Cleveland	Ongoing
5.	Park Activation Strategy	Group Settlements – 100 year celebrations. Possibility that Shire can promote in a wrap around in the local newspaper. Community	Gail Ipsen Cutts	Ongoing

Manjimup Heritage Park Advisory Committee

Project Updates & Action Items

Date Amended: 14 June 2022



		Services team is currently exploring this avenue.		
6.	Sewerage Vents and Smell Management	Continuously monitor smell during high usage periods. Issues to be reported to Sam Cleveland. No reportable issues at the moment.		Ongoing
7.	Conservation Plan (objects)	Annual conservation plan to be prepared for object/collection management. Mostly completed. Gail to forward to Ian Wilson for review. Gail to provide update at next meeting	Gail Ipsen Cutts	Ongoing
8.	Friends of the Park – Volunteer Group	Currently reviewing.	Gail Ipsen Cutts	Ongoing

PASSIVE / PARKED

	Project	Current Update & Action	Lead Person	Date
1.	Eco Environmental Centre proposal	Main driver is A Russell and K Dawson from Ribbons of Blue and Catchment Council.	A Russell K Dawson	TBC