

Manjimup Heritage Park Advisory Committee

Project Updates & Action Items

Date Amended: 8 March 2022



ACTIVE

	Project	Current Update & Action	Lead Person	Actioned by
1.	Tobacco Heritage Construction	<p>Parks & Gardens have removed requested tree from the site.</p> <p>No building application has been received from Sam Karamfiles to date.</p> <p>Awaiting Sam to place pegs to mark out site and then Shire will dump sand as previously arranged.</p> <p>Noted Macedonian Hall Committee are supporting Sam with general project.</p>	S Roberts	Ongoing
2.	Integrated Weed Management and Burn Plan	<p>Spencer provided a draft Weed Identification and Management Plan prepared in consultation with Ann Bentley (Shire Sustainability Officer). Next stage is to overlay on burn mosaic and prepare a schedule. Parks team to organise a burn through the Heritage Park after Autumn season. Currently light staffed at the moment.</p> <p>Slashing planned around Woodtuners area however lack of contractors has meant delays due to other commitments.</p> <p>Some spraying along Graphite Road boundary has now been completed.</p> <p>Issues with sourcing chemicals also now note an increase in prices. Shire need to review before budget time so they can be prepared for the upcoming financial year.</p>	<p>S Roberts</p> <p>S Roberts</p> <p>S Roberts</p>	<p>May 2022</p> <p>Ongoing</p> <p>Completed</p> <p>Ongoing – before budget</p>
3.	Old Café Building – new tenants	EOI was prepared and released in September 2021. Two submissions were received, however neither met submission requirements and as such, both were declined.		Completed

Manjimup Heritage Park Advisory Committee

Project Updates & Action Items

Date Amended: 8 March 2022



		Schedule a meeting with the arts sector community after COVID subsides to further investigate options	G Ipsen Cutts	Ongoing
4.	Marketing Strategy	<p>A2-DL promotional flyer of the Park has been printed and delivered to the Manjimup Visitor Centre. Includes a map and information of the significant trees.</p> <p>New South West Working Life brochure for sub-trails has been completed. Available for download from www.westernaustralia.com</p> <p>Sam Cleveland from the Manjimup VC has been accepted by Australia South West to develop promotional plan for the Manjimup Heritage Park. Mentored by ASW.</p>	<p>Ian Wilson</p> <p>S Cleveland</p>	<p>Completed</p> <p>Completed</p> <p>Ongoing</p>
5.	Park Activation Strategy	<p>Manjimup Historical Society has decided not to participate or host the Australian Heritage Festival in 2022. Low numbers of visitors during the Festival in previous year. MHS have local e-newsletter in which they will share with the group.</p> <p>Group Settlements – 100 year celebrations. Possibility that Shire can promote in a wrap around in the local newspaper.</p>	<p>Ian Wilson</p> <p>Gail Ipsen Cutts</p>	<p>Ongoing</p> <p>Ongoing</p>
6.	Sewerage Vents and Smell Management	<p>Continuously monitor smell during high usage periods. Issues to be reported to Sam Cleveland.</p> <p>Manjimup VC noted issue over the long weekend with smell. Has since resolved.</p>		Ongoing
7.	Conservation Plan (objects)	Annual conservation plan to be prepared for object/collection management. Mostly completed. Gail to forward to Ian Wilson for review.	Gail Ipsen Cutts	March 2022

Manjimup Heritage Park Advisory Committee

Project Updates & Action Items

Date Amended: 8 March 2022



PASSIVE / PARKED

	Project	Current Update & Action	Lead Person	Date
1.	Eco Environmental Centre proposal	Main driver is A Russell and K Dawson from Ribbons of Blue and Catchment Council.	A Russell K Dawson	TBC
2.	Friends of Volunteer Programme	2019/2020	G Ipsen Cutts	31/12/19