

# 2017 – 2021 Progress Overview



## MANJIMUP TRAIL BIKE HUB

This Progress Overview provides detail on the progress achieved during the Pre-Stage component of the Manjimup Trail Bike Hub.

The Manjimup Trail Bike Hub project has made the following progress between 2017 and 2021:

- In 2017, the Shire of Manjimup, assisted through funding by the Department of Local Government, Sport and Cultural Industries (DLGSC), undertook a feasibility study to develop and position Manjimup as Western Australia's first sustainable trail bike trails hub.
- In 2018 and 2019, the Shire of Manjimup undertook the Pre-Stage phase of the project with the following outcomes:
  - Completion of Economic Impact Assessment;
  - Several project documents (Six Stage Implementation Plan and Kick Start Plan) were developed for the Implementation of the Hub;
  - The Manjimup Trail Bike Hub Association (MTBHA Inc.) was established on 10 January 2019 by an Interim Executive Committee, and a logo for the Incorporation was developed;
- In 2020 the Shire obtained funding from the Department of Primary Industries and Regional Development (DPIRD) for the development of a Business Case for all stages in order to be funding ready;
- Commitment sought and obtained from Shire of Manjimup Council to contribute \$576,500 towards a grant application for the implementation of the Hub;
- Purchase of a centrally located block in Manjimup, on which a Trail Bike Hub trail centre will be established;
- Announcement of successful funding application (\$980,000) through the Regional Partnership Recovery Program for Stages 1, 2 and 4 of the Hub.

More information on the Manjimup Trail Bike Hub can be found on the website:  
<http://www.manjimup.wa.gov.au/trailbikehub>

Also follow our Facebook page:  
<https://www.facebook.com/ManjimupTrailBikeHub/>

The establishment of the Manjimup Trail Bike Hub is funded by: