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The Vision for the Shire of Manjimup 

The Shire of Manjimup—the heart of the South West 
We are a thriving region which is safe, liveable and welcoming. 

We value our quality of life and embrace our natural environment  
which affords us both economic and recreational pursuits. 

Our industries are recognised for their resilience, quality and innovation and for their 
contribution to the state of Western Australia. Our economic diversity provides 

business and employment opportunities for all. 
The Shire of Manjimup—the place to grow a future 

Our Mission 

“We are the appointed local government authority for the district of the Shire of Manjimup, 
responsible for the planning, delivery and maintenance of key services and infrastructure. 

Our mission is to satisfy our community by meeting its needs and our statutory 
responsibilities in a planned and sustainable manner.” 

Our Motto 

“Celebrating our Diversity.” 
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1. Introduction  
 
Background 

Manjimup has been identified by the West Australian State Government as one of nine 
SuperTowns in the South West of W.A.  It has a population growth target of 11,000 by 2032, 
being double the current population of 5,500.  The Shire of Manjimup is planning to transform 
Manjimup into a regional growth centre that will attract thousands of new residents and 
workers as the State’s population continues to grow at a rapid rate.   

Many of the current facilities in the Manjimup Community Recreation Hub are out of date. 
There is a need for redevelopment and optimisation of existing facilities to bring Manjimup’s 
recreation infrastructure up to a modern and regional standard. Additional and upgraded 
facilities are also needed to support the future needs that come with the aspired population 
growth of Manjimup.  

The Manjimup Community Recreation Hub is defined as: 

 Collier Street Reserve 

 Manjimup Recreation Grounds 

 Rea Park 
Appendix II provides detailed maps of each of these recreation sites. 

Project Aims 

The aim of the Needs Assessment is to project the recreation infrastructure requirements of 
the Manjimup Community Recreation Hub in order to meet future population growth targets 
of Manjimup and support its role as a regional growth centre. From this assessment a Master 
Plan for the future of the Manjimup Community Recreation Hub is drafted.  

The Master Plan results in an overall proposal; it guides the transformation of the area into a 
major community recreation hub for Manjimup and the region, while ensuring that 
duplication of facilities does not occur in the future. The Master Plan determines a staged 
approach to make the facilities useable and appealing, and provide the necessary analyses 
that are required of a Master Plan, to secure funding for the future development of these 
facilities. Two or three development projects defined as short-term priorities (possibly to be 
executed in the next 3 – 5 years) will be subject to feasibility studies to ensure the projects 
are (financially) feasible and viable or ‘shovel ready’. 

The Master Plan will guide the efforts and the investments of all stakeholders, inclusive of 
sporting clubs, community groups, and the Shire of Manjimup. The Plan will ensure that 
investment decisions by all parties will be made in accordance with sound strategic planning 
and identified priorities, as such significantly reducing the risk of any future ad hoc and non-
cohesive developments.   

The Shire of Manjimup is the ‘custodian’ of the Master Plan, initiating and facilitating the 
preparation of the Plan in consultation with and on behalf of user groups and the broader 
community.  However this does not imply that the Shire will be the driver, leader and funder 
of all development projects identified in the Master Plan. Many, if not most, of the projects 
will require considerable drive, commitment and funding from sporting/community groups. 
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The Master Plan provides background information and justification of project priorities, which 
can be helpful (and more often required) for grant applications. Sporting clubs and 
community groups can utilise the Master Plan to support their project when applying for grant 
funding. 

Objectives 

The Manjimup Community Recreation Hub project objectives are to: 

a. Undertake a needs analysis by confirming the outcomes of previous consultations; 
b. Develop a vision for the Manjimup Community Recreation Hub, that meets the needs 

of current user groups and that is flexible to allow for changing needs and diverse 
future user groups; 

c. Develop a Master Plan, including a Site Concept Plan, Facility Cost Plan, and a Project 
Delivery and Implementation Staging Plan; 

d. Develop a management model that will allow efficient co-location of the multiple user 
groups and maximises the usage of the facilities; 

e. Develop an Operational Plan that identifies opportunities to maximise revenue 
streams, thereby optimising financial viability and sustainability and prepare feasibility 
studies for 2 or 3 development projects. 

Project Phases and Timeline 

The Manjimup Community Recreation Hub project is divided into 3 stages; stages 1A, 1B and 
2. 

Phase 1A: Needs Analysis (Oct ’14 – Nov ’14) 

 Review previous consultations and reports in relation to the Hub 

 Survey facility users to confirm facility usage & requirements 

 Review recommended facility specifications provided by various state sporting 
associations and Department of Sport & Recreation 

 Provide recommendations for infrastructure/facilities requirements to service current 
users and future user groups 

 Appointment of consultants (incl. architect & planner) for phase 1B 
 
Phase 1B: Master Plan (Nov ’14 – Sep ’15) 

 Site inspection 

 Design brief 

 Draft the Master Plan 

 Cost plan 

 Public consultation 

 Finale Master Plan  

 Identification of 2 or 3 projects for feasibility studies 
 
Phase 2: Feasibility Studies (Jun ’15 – Oct ’15) 

 Concept drawings, life cycle costings, management & operational plans 

 Community input and public comment 
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Methodology Needs Assessment 

The study methodology involved the following tasks: 

 A review of existing documentation and facilities 

 An investigation into the demographics of Manjimup and into facility provision trends 

 A written survey completed by stakeholders that use the facilities or could potentially use 
the facilities in the future 

 The gathered information is used to perform a comparative needs analysis 
 
The key sources of information for the comparative needs analysis were: 

 Manjimup Community Recreation Hub Facility Users Questionnaire (November 2014) 

 Sport and Recreation Strategic Plan 2014-2024 (May 2014) – Version 5, Shire of Manjimup 

 Manjimup SuperTown Recreation Infrastructure Feasibility Study (September 2012) – 
Draft Report V2, Shire of Manjimup 

 Collier Street / Rea Park Precinct Sport and Recreation Facilities Master Plan (July 2010), 
Shire of Manjimup 

 Dry Facilities Expansion Feasibility Study (July 2012), Shire of Manjimup 

 Relevant State Sporting Association’s guidelines on community facilities (where 
applicable) 

 

A complete overview of the utilised documentation can be found in the literature list at the 
end of this report. Furthermore information regarding facility specifications, minimum 
standards and other guidelines were obtained from the following sporting associations: 

Association Website Association Website 

WA Kendo Renmei 
(Kendo, Iaido, Jodo)  

wakr.asn.au Little Athletics 
Western Australia 

walittleathletics.com.au  

Badminton WA badmintonwa.org.au MuayThai 
Australia  

muaythaiaustralia.org 

Hockey WA hockeywa.org.au 

Basketball WA basketballwa.asn.au Netball WA wa.netball.com.au 

BMX Sports WA bmxsportswa.com.au Tennis West tennis.com.au/wa 

WA Karate 
Federation  

karatewestaustralia.com WA Football 
Commission 

wafootball.com.au 

Dance Sport 
Australia  

dancesport.org.au Cricket Australia clubassist.cricket.com.au 

Football West 
(Soccer) 

footballwest.com.au AFL Community 
Club 

aflcommunityclub.com.au 

 

  

http://www.walittleathletics.com.au/
http://www.badmintonwa.org.au/
http://www.muaythaiaustralia.org/
http://www.hockeywa.org.au/
http://www.basketballwa.asn.au/
http://www.wa.netball.com.au/
http://www.bmxsportswa.com.au/
http://www.tennis.com.au/wa
http://www.karatewestaustralia.com/
http://www.clubassist.cricket.com.au/
http://www.footballwest.com.au/
http://www.aflcommunityclub.com.au/
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Stakeholder Consultation Process 

30 key stakeholders (sports clubs, schools and community groups) were surveyed as they 
were identified as either existing users or potential future users of the facilities: 

 

1. 1st Manjimup Scout Group 
2. Apex Manjimup 
3. BMX - Community Representative 
4. Deanmill Football Club 
5. East Manjimup Primary School 
6. Kearnan College 
7. Lions Club Manjimup 
8. Lower South West Little Athletics 
9. Manjimup Amateur Basketball 

Association 
10. Manjimup Badminton Club 
11. Manjimup Imperials Football Club 
12. Manjimup Muay Thai 
13. Manjimup Netball Association 
14. Manjimup Primary School 
15. Manjimup Rinbukan (Karate, Iaido, 

Jodo) Club 
16. Manjimup Rovers Soccer Club 

17. Manjimup Senior High School 
18. Manjimup Tennis Club Steering 

Committee (Ringbark Tennis Club) 
19. Manjimup United Soccer Club 
20. Middlesex Social Club Inc. (Middlesex 

Tennis Club) 
21. Pemberton Cricket Club 
22. Southern Stage Performing Arts 
23. Southerners Football Club 
24. Tigers Football & Sporting Club 
25. Warren Art and Craft Group 
26. Warren Blackwood Cricket Association 
27. Warren Blackwood Junior Cricket 

Association 
28. Warren District Agricultural, 

Horticultural and Industrial Society 
29. Warren Tennis Club 
30. Warren Women’s Hockey Association 

 
 
These stakeholders were provided with: 

1. A Facility Users Questionnaire (Appendix A) 
2. Detailed Maps of the Hub sites (Appendix B) 
3. An extract of the Shire of Manjimup Sport and Recreation Strategic Plan 2014-2024, 

containing its recommendations related to the Hub (Appendix C) 

Methodology Master Plan 

Following the completion of the Needs Assessment, the Shire of Manjimup engaged the 
consultancy firm SGL Consulting Group to prepare a Master Plan. Based on the 
recommendations from the Needs Assessment and an overview of the existing conditions of 
the facilities at the 3 recreation grounds, a vision was developed for each of the sites within 
the Manjimup Community Recreation Hub. These visions will guide the future development 
of the sites and have formed the bases of the design brief. The design brief recommends 
features (new sporting ovals & facilities, extension of Indoor Sports Pavilion, floodlights, 
redevelopment of pavilions, etc.) for each site, which have been included in the draft Master 
Plan. The Senior Management Team and the Development Control Unit of the Shire of 
Manjimup were asked to provide initial feedback and to ensure the draft Master Plan would 
meet planning and other legislative requirements. Councillors, project stakeholders (sports 
clubs, schools and community groups) and the community has been given the opportunity to 
provide feedback and input before the Master Plan was finalised. 
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2. Demographic Analysis of Manjimup 

Population Projections 

According to 2011 Census figures, 9,183 people live within the Shire boundaries, which is a 
reduction from the 10,159 residents recorded at the last count. The population of the Shire is 
both diverse and dispersed. Most WA local government authorities have their population 
predominantly based in one or two main town sites; however, the Shire has four main 
population centres: Manjimup, Pemberton, Northcliffe and Walpole. In addition to these 
town sites, the Shire also has seven other populated settlements (listed alphabetically): 
Deanmill, Jardee, Nyamup, Palgarup, Quinninup, Tone River and Windy Harbour.   

Manjimup SuperTown planning projects population growth for Manjimup to double by 2032.  
The future population estimates are as shown in the table below.  

Population projection for Manjimup 

Year Population 

2012 5,500 

2022 8,250 

2032 11,000 

The Manjimup Super Town Townsite Growth Plan suggests that in order for the population 
projection target to be achieved in Manjimup there will need to be a significant shift in the 
local community and economy in order to facilitate a far more rapid increase in population 
than is currently being experienced. The Growth Plan states that this will require proactive 
employment generation, planning schemes, infrastructure and community services to be 
provided. The population in surrounding areas are also expected to be positively impacted 
from the SuperTown process as these towns will become increasingly attractive being located 
near an enhanced regional growth centre.  
The Preliminary Townsite Growth Plan reports that the development of new and upgraded 
facilities will assist in attracting large numbers of new residents required to meet the 
SuperTown population growth targets. The upgrade of Manjimup’s sport and recreation 
infrastructure is consistent with this aim.  

Age Profile  

Overall, the 2011 Census shows that Manjimup has a significantly lower proportion of adults 
aged 20-39 years, and a significantly greater proportion of adults aged 50+ when compared 
to Western Australia. Furthermore, it is a strategic objective of the Shire to make Manjimup 
more attractive for retirees and older persons in the future. This data suggest that there is, 
and will continue to be a heightened need to cater for older persons when considering 
recreation facility requirements. 

Socio-Economic Status & Employment 

According to the Australian Bureau of Statistics Socio-Economic Indexes for Areas (SEIFA), the 
Shire of Manjimup has a relatively high level of socio-disadvantage, with a SEIFA score of 946 



Manjimup Community Recreation Hub | 6 

at the 2011 Census compared to the national mean SEIFA score of 1000. Furthermore the 
Shire of Manjimup ranks 213 out of 565 LGAs across Australia and 30 out of 139 in WA.   

This low ranking is in line with Manjimup’s lower than average income, housing prices, 
education attainment and employment types (Preliminary Townsite Growth Plan 2011). The 
relatively low socio-economic ranking of Manjimup signifies restricted capacity for fees and 
charges to be raised significantly for new or redeveloped facilities.  This may change in the 
future as a range of new types of workers are attracted to Town.  

The unemployment rate within the Shire in 2010 was 4.4% and the average taxable income 
(of both taxable and non-taxable individuals) was $36,047. The 2011 Census recorded the 
following selected medians and averages for households: 

Description Value Description Value 

Median age of persons 42 Median mortgage repayment 
(monthly) 

$1,300 

Median total personal income 
(weekly) 
 

$493 Median rent (weekly) $150 

Median total family income (weekly) $1,122 Average number persons per 
bedroom 

1.1 

Median total household income 
(weekly) 

$912 Average number persons per 
household 

2.4 

 

Sports Participation Rates & Facility Provision Benchmarks 

Fewer sports are played in Manjimup as is common in regional community towns as there is 
insufficient population to provide enough participants for a wide range of sports 
competitions.  This contributes to the very high participation rates in the sports that are 
played in Town.  This is especially true of football, basketball and netball which have 300-
600% greater participation rates than the State average.  At the same time there is no 
participation in a number of sports that are available in metropolitan areas.  Sports such as 
rugby, baseball/softball, men’s hockey, and touch football are not played in Manjimup at the 
present time.  As Manjimup’s population grows, new sports could be expected to form and 
therefore multi-use/flexible-use facilities will be important to accommodate these. 

The impact of these skewed participation rates is that the standards approach for estimating 
the number of facilities required for certain activities may not be relevant as they are largely 
based on the needs of the metropolitan population.  Indeed, the Benchmarks for Community 
Infrastructure Draft Report, 2012, Parks and Leisure Australia, acknowledges this when it says 
that community facility provision in rural regional towns cannot be aligned to population 
benchmarks and the need should be established on a case by case basis.   

Similarly, developing local population based facility provision standards developed from local 
sports participation rates for a small population is also problematic.  Population based 
standards assume that participation rates will remain steady in the future.  Furthermore, it is 
assumed that existing sporting competition structures are readily able to accommodate new 
participants and teams into their competition.  This is appropriate for large population bases 
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found in metropolitan areas; however, in small, isolated population centres such as Manjimup 
and other regional towns, this is not always the case. 

For instance, Manjimup has a very high senior football participation rate with three senior 
football clubs located in Town, where most towns of this size would have one.  However, it is 
widely acknowledged amongst the football clubs that a doubling of the population will not 
result in a doubling of the number of senior football players/teams or additional football clubs 
being developed.  Rather, the number of teams will likely stay static, with the existing clubs 
benefitting from having a larger population base to attract players from (i.e., it will make 
player recruitment easier).  

Football Culture 

Manjimup and surrounds has a very strong Australian Rules football culture.  This is 
highlighted by the fact it has three football clubs in town, the same as the City of Bunbury but 
with 16% of the population.  The dominance of football is widely acknowledged in the 
community and amongst other sporting groups.   
Other football codes (rugby and soccer) are unlikely to become a major factor in the short to 
mid-term future due to the dominance of football in Manjimup and the region as a whole, 
and also because the closest competitions are based around Bunbury which is over 130km 
away, requiring significant travel to participate. 

Other sports have learnt to adapt around football to ensure sufficient availability of players 
and volunteers.  Examples of this include junior soccer being played during term 4 after the 
football season has finished, and netball and basketball avoiding competition on Thursday 
nights (football main training night) and on weekends (football competition).  The football 
clubs rely on the substantial voluntary labour contribution of women, and therefore women’s 
sports are also just as affected by football scheduling as are other men’s sports. 

Some other sports come and go in Manjimup and other regional locations, depending on 
whether or not there are key people in town that have enough drive to run the sporting 
organisation.  They do not have the same level of entrenchment in the Town’s sporting culture 
as does football, and thus are susceptible to entering periods of decline if key organisers 
leave.  Warren Little Athletics is one example of a sport club that has recently reformed after 
not having been active for a number of years.  Men’s hockey is no longer played in Manjimup, 
however, there is always potential it could be reformed in the future, particularly if improved 
facilities such as a synthetic surface and modern supporting amenities were provided. 

Overall, it would appear likely that football will remain as the primary sport of the Manjimup 
into the future, with Manjimup’s three clubs continuing their role as key community focal 
points.  For other sports to be successful in attracting sufficient players and volunteers, it 
appears they will continue to need to be mindful of footballs’ key training and game times. 
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3. Trends in Sport & Recreation 
 

In reviewing the trends in sport and recreation provision in (Western) Australia there are a 
number of easily identifiable and well documented generic trends. From a facility planning, 
design and management perspective the following trends have been extensively 
documented. 

Participation 

Many sporting clubs are reporting decreases in membership.  There is some thought that this 
change is attributable in part to an ageing population, but it has more to do with changing 
lifestyles where employment conditions and a greater range of available leisure pursuits make 
people reluctant to lock into rigid seasons. 

Diversity 

There is a need to provide a range of sporting facilities to ensure that the community has 
access to a variety of different sporting opportunities.  There is also a need to cater for 
different levels of sporting competitions and needs.  

Multi-Purpose /Shared Use  

The use of sporting facilities by a number of users as part of shared use arrangements. 

Accessibility 

The accessibility of sporting facilities to encourage people of all ages, gender, abilities and 
cultural background, to participate.  

Environmentally Sensitive & Sustainable  
The need for sporting facilities to be sited, designed and managed to embrace where 
appropriate and practical Ecologically Sustainable Development principles (ESD).   

Adaptability 

The need for sporting facilities to be designed to accommodate specific sporting 
requirements, while also having the capacity to meet changing needs and aspirations.  

Partnerships 

In the planning, provision and management of sporting facilities it is important to adopt a 
collaborative and partnership approach with the community, all levels of government, 
government agencies, peak sporting bodies and private sector.  

Financially Responsible   

The need for financial viability and the cost effectiveness of sporting facilities to be considered 
in all aspects of sports facility planning, development and management.
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Section 1: Needs Analysis  

4. Analysis of Stakeholder Consultation 
 

The information contained in the tables in this section have been extracted from the 
completed stakeholder questionnaires. Therefore the information recorded in this section 
does not necessarily reflect the views or priorities of the Shire of Manjimup or other 
stakeholders. The participation rate was 87% (26 of the 30 targeted stakeholders submitted 
completed questionnaires).  

A limitation to the consultation was the absence of a formal group or club representing the 
interests of skateboarders, BMX riders and scooters. However, substantial consultation was 
conducted as part of the Shire of Manjimup Sport & Recreation Plan, Youth Strategic Plan and 
Manjimup SuperTown Recreation Infrastructure Feasibility Study development with the now-
defunct Southern Forest Association of BMX, Skate & Scoot. The results of these previous 
consultations have been considered alongside questionnaire responses provided by a BMX 
community representative.  

For the purposes of this report the Ringbark Tennis Club and the Manjimup Tennis Club 
Steering Committee are considered as the same body. This is based on the intent of the 
Ringbark Tennis Club to discontinue, and to sell its property when a new Manjimup tennis 
facility is built and a new Manjimup Tennis Club is formed. 

4.1 Overview of Stakeholders 

The table on the next pages provides information whether the clubs are affiliated to state 
sporting organisations (associated membership), have a strategic plan and their current / 
future facility usage (compiled from data collected in response to Questions 1 – 7 of survey in 
Appendix I). 

The vast majority of the sporting and recreational clubs are currently members of their 
appropriate sporting association or governing foundation. 

With the exception of Tigers Football Club, the stakeholders did not have comprehensive and 
current, club-specific strategic plans detailing their infrastructure needs and priorities. It is 
noted the Manjimup Tennis Club Steering Committee, Manjimup Netball Association and 
Warren Blackwood Cricket Association have noted they are working towards the 
establishment of strategic plans. 
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Stakeholder 
Assoc 

M’ship 
Club-Specific 
Strategic Plan 

Current Facility Use 
Rate 

of 
Use* 

Potential or Preferred Future 
Use 

1. 1st Manjimup 
Scout Group 

Yes No 
Collier Street – Club owns 
Scout Hall, land leased from 
Shire 

P/S 
Would like to maintain land 
lease area (expires February 
2019) & redevelop Scout Hall 

2. Apex 
Manjimup 

Yes No 
Manjimup Recreation 
Grounds, Apex Hall is leased 
from Shire 

P/S 
Would like to maintain lease 
on building (expires 2021) 

3. BMX - 
Community 
Rep 

No 
N/A (stakeholder 
is an individual, 
not a club) 

Collier Street (BMX) 
Manjimup Recreation Grounds 
(Skate) 

C 
Potential future use is 
dependent on where quality, 
safe facilities are developed 

4. East Manjimup 
Primary School 

N/A N/A 
Collier Street, Manjimup Rec. 
Ground, & Rea Park 

C 
Would like to continue to 
access Shire rec. facilities 

5. Lions Club 
Manjimup 

Yes No 
Rea Park – joint land lease 
with Ag. Society on Lions Club 
House & Ag. Shed 

P/S 
Would like to maintain land 
lease area (expires October 
2018) & redevelop Lions Hall 

6. Lower South 
West Little 
Athletics 

Yes No 

Manjimup Recreation Grounds 
– Club has a land lease from 
Shire to place a club owned 
(storage) sea container north 
of public toilets (A) 

P/S 
Would like to move to Collier 
Street but  Shire plans suggest 
Rea Park 

7. Manjimup 
Amateur 
Basketball 
Association 

Yes No Manjimup Recreation Grounds P/S 
Manjimup Recreation Grounds 
– with extended capacity 

8. Manjimup 
Badminton 
Club 

Yes No 
Manjimup Senior High School 
Gymnasium 

P/S 
Would relocate to the 
Manjimup Recreation Grounds 
if facilities are adequate 

9. Manjimup 
Imperials 
Football Club 

Yes No 

Manjimup Recreation Grounds 
– Club owns Imperials 
clubroom, public toilets (A) & 
parking area south of 

clubroom, land leased from 
Shire  

P/S 
Would like to maintain leases 
(expire 2018) 

10. Manjimup 
Muay Thai 

Yes No 
Brockman Street (Private 
Lease) 

P/S 

Content with current location 
however a new facility at 
Manjimup Recreation Grounds 
may suit needs 

11. Manjimup 
Netball 
Association 

Yes 

Development  of 
Strategic Plan is a 
priority for next 1-
5 years 

Manjimup Recreation Grounds P/S 
Manjimup Recreation Grounds 
– with extended capacity 

12. Manjimup 
Primary School 

N/A N/A 
Collier Street, Manjimup 
Recreation Ground, and 
Rea Park 

C 
Would like to continue to 
access Shire recreation 
facilities 

13. Manjimup 
Rinbukan 
(Karate, Iaido, 
Jodo) Club 

Yes No 

Collier Street – ‘Karate’ has its 
own unique annual hire fee 
detailed in the Collier Street 
section of the Shire’s Fees & 
Charges Schedule 

P/S 

Would like to stay at Collier 
Street (with improvements) 
but  Shire plans suggest a new 
facility to be built at the 
Manjimup Recreation Grounds 

14. Manjimup 
Rovers Soccer 
Club 

Yes No 
Collier Street (summer soccer 
is played at Rea Park) 

WSU 
Would like to make Collier 
Street the permanent home 
for soccer 

15. Manjimup 
Senior High 
School 

N/A N/A 
Collier Street, Manjimup 
Recreation Ground, & Rea Park 

C 
Would like to continue to 
access Shire recreation 
facilities 
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Stakeholder 
Assoc 

M’ship 
Club-Specific 
Strategic Plan 

Current Facility Use 
Rate 

of 
Use* 

Potential or Preferred Future 
Use 

16. Manjimup 
Tennis Club 
Steering 
Committee 
(Ringbark 
Tennis Club) 

Yes 

Currently 
developing 
comprehensive 
strategy to 
establish club & 
sports  facilities in 
Manjimup town 

Committee has evolved from 
the membership of the 
Ringbark Tennis Club, Ringbark 
Road 

P/S 

Has offered to sell the 
Ringbark facility to invest in a 
new, suitable facility in 
Manjimup town site 

17. Manjimup 
United Soccer 
Club 

No No 
Rea Park (winter soccer is 
played at Collier Street) 

SSU 
Would like to make Collier 
Street the permanent home 
for soccer 

18. Middlesex 
Social Club Inc. 
(Middlesex 
Tennis Club) 

No 

Yes (limited in 
scope, does not 
address 
infrastructure 
planning) 

Middlesex Road P/S 
Middlesex Road – would use a 
new Manjimup facility for 
interclub events 

19. Southern Stage 
Performing 
Arts 

No No Rose Street (Private Lease) P/S 

Quite happy in current 
location however a new facility 
at Manjimup Recreation 
Grounds may suit needs 

20. Tigers Football 
& Sporting 
Club 

Yes 

Yes 
(comprehensive, 
incl. infrastructure 
development) 

Rea Park – Club owns Tigers 
clubrooms and change rooms, 
land is leased from the Shire. 
Clubs owns the 6 light towers. 

P/S 

Committed to maintaining the 
same size leased area, but is 
open to extension of leased 
area (expire October 2018) 

21. Warren Art 
and Craft 
Group 

N/A No 
Collier Street – Club owns 
Sutton Cottage, land area is 
leased from the Shire 

P/S 

Would like to maintain land 
lease area (expires 2018) 
unless a suitable alternative 
location can be secured 

22. Warren 
Blackwood 
Cricket 
Association 

Yes In development 

Collier Street – Club owns a 
storage facility on land leased 
from Shire (shared with 
Juniors). The Club has installed 
power access at the practice 
nets for the installation of a 
bowling machine 

P/S 
Collier Street – with improved 
facilities and amenities 

23. Warren 
Blackwood 
Junior Cricket 
Association 

Yes No 
Collier St. – Club owns storage 
facility on land leased from 
Shire (shared with Seniors) 

P/S 
Collier Street – with improved 
facilities and amenities 

24. Warren District 
Agricultural, 
Horticultural 
and Industrial 
Society 

Yes No 

Rea Park – joint land lease 
with Lions Club on Lions Club 
house & Ag. Shed. Owns & has 
land lease for Ag Lean To. Uses 
the Stock Yards & Stock Stalls 
but no lease in place. 

P/S 

Would like to maintain leases 
(expire October 2018) NOTE: 
The stock yards & stock stalls 
do not have a lease associated 
with them & Shire currently 
covers their insurance 

25. Warren Tennis 
Club 

No No Wheatley Coast Road P/S 
Wheatley Coast Road – would 
use new Manjimup facility for 
interclub events 

26. Warren 
Women’s 
Hockey Assoc. 

Yes No Collier Street P/S 
Would like to stay at Collier 
Street 

* Rate of Use:  
P/S - Permanent/ Seasonal, C - Casual, WSU - Winter Season Use, SSU - Summer Season Use 
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4.2 Club Participation Rates 

The table below provides information on membership participation rates (Questions 9 – 12 
of survey in Appendix I) 

Stakeholder 
Member-

ship 
Spectators (average at 

events) 

Projected 
Member-

ship* 
Comments 

1. 1st Manjimup Scout 
Group 

30 youth 
10 adults 

N/A G 
Reached optimum recruits to build 
further recruitment from 

2. Apex Manjimup 12 N/A S No Comments 

3. BMX / Skate N/A N/A U 

A formal club has not been 
established however there is 
significant local support for such 
facilities 

4. East Manjimup 
Primary School 

~ 300 
students 

Parents at some events D Reflective of population decline 

5. Lions Club 
Manjimup 

17 N/A G 
Constantly seeking opportunities to 
recruit 

6. Lower South West 
Little Athletics 

57 
minimum of 1 parent / 
guardian is required to attend 
all training sessions / events 

G 
Club is now in its 7th year and 
enrolments are up 20% on the last 
year 

7. Manjimup Amateur 
Basketball 
Association 

~ 700 & 130 
Aussie 
Hoops 

~ 150 G 
Growth is restricted by the 
inadequate number of available 
courts  

8. Manjimup 
Badminton Club 

60-70 Nil G 

Growth anticipated from 
undertaking more promotional 
activity and securing better 
facilities 

9. Manjimup Imperials 
Football Club 

200 200 G 
Healthy numbers coming in at 
junior level 

10. Manjimup Muay 
Thai 

30 10 G 
Combat sports are maintaining 
their popularity 

11. Manjimup Netball 
Association 

308 30-50 S 
Retention of youth & adult players 
is improving but fewer children are 
enrolling in junior lessons 

12. Manjimup Primary 
School 

~ 295 
students 

Parents at some events S No Comments  

13. Manjimup Rinbukan 
(Karate, Iaido, Jodo) 
Club 

60 8 G 
While numbers will fluctuate, there 
is strong current interest in the 
sports 

14. Manjimup Rovers 
Soccer Club 

50 50 G 
Upgraded facilities will attract 
more members 

15. Manjimup Senior 
High School 

~500 Parents at some events G 
Year 7 being moved from primary 
to secondary school in 2015 

16. Manjimup Tennis 
Club Steering 
Committee 
(Ringbark Tennis 
Club) 

N/A N/A U 
A committee has formed to work 
toward establishment of new 
tennis club in Manjimup town  

17. Manjimup United 
Soccer Club 

~ 95 ~ 100 G 
Growth can be achieved by adding 
more age groups and extending 
competition time 
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Stakeholder 
Member-

ship 
Spectators (average at 

events) 

Projected 
Member-

ship* 
Comments 

18. Middlesex Social 
Club Inc. (Middlesex 
Tennis Club) 

40 families 25 G 
Club is actively encouraging juniors, 
families with children and seniors 

19. Southern Stage 
Performing Arts 

88 No spectators at training G 

It is understood, from the 
experience of previous clubs 
operating in town, enrolments 
could be as high as 300 

20. Tigers Football & 
Sporting Club 

232 250 G 
Growth is delivered via a strategic 
plan – can currently fill 7 team 
grades 

21. Warren Art and 
Craft Group 

26 N/A G 
Recruiting ‘tree changers’ as they 
move to area 

22. Warren Blackwood 
Cricket Association 

5 Clubs 50-100 at grand finals G 
Developing junior programs to 
recruit young players 

23. Warren Blackwood 
Junior Cricket 
Association 

70 15 S 
Cricket participation fluctuates 
each year 

24. Warren District 
Agricultural, 
Horticultural and 
Industrial Society 

30 
5,000 visitors at each day of 
the annual Show 

G 
New younger committee members 
have joined with a view to increase 
popularity of the Show 

25. Warren Tennis Club 40 Nil G Junior membership is increasing 

26. Warren Women’s 
Hockey Association 

155 Nil G Annual growth trend established 

* Projected Membership:  
G - Grown a lot, S - Stay the same, U - Undetermined, D - Decline a lot    
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4.3 Seasonal Schedules 

The Annual Usage and Weekly Usage tables below show the current and potential future 
usage of the different facilities at the Collier Street, Manjimup Recreation Centre and Rea Park 
(Questions 13 - 17 of survey in Appendix I). 

As there have been a number of recommendations to relocate particular clubs, stakeholders 
may appear as a user at more than one site. 

Collier Street – Annual Usage (current & potential) 
 

 Current usage 

 Potential future usage – as recommended by the Sport & Recreation Strategic Plan 

 Potential future usage – as proposed by the Stakeholder 

  

Stakeholder Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

1st Manjimup Scout Group 
Has own facilities 

Occasional use other areas of site (eg. sports grounds) on casual basis 

BMX  Future of BMX track unconfirmed 

Lower South West Little 
Athletics 

See also Rea 
Park 

      
See also Manji 
Rec Grounds 

Manjimup Rinbukan (Karate, 
Iaido, Jodo) Club 

 See also Manjimup Recreation Grounds 

Manjimup Rovers Soccer Club       

Manjimup United Soccer Club         
Currently Rea Park - 

Club agrees with Plan 

Schools   
Grounds 

Use 
 GU   Grounds Use  

Warren Art and Craft Group 
Has own facility 

Possible relocation to new site, through negotiation 
 

Warren Blackwood Cricket 
Association 

        

Warren Blackwood Junior 
Cricket Association 

         

Warren Women’s Hockey 
Association 

  
This is the Club’s current & preferred 

future site (See also Manji Rec Grounds) 
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Collier Street – Weekly Usage (current & potential) 

 [17:15–20:30] Brackets indicate stakeholder’s PROPOSAL to use site; club is currently located elsewhere 
 Year round use  
 Predominantly winter use 
 Predominantly summer use 
  

Stakeholder Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

1st Manjimup 
Scout Group 

Weekly schedule not provided 
Has own exclusive facilities / negligible issues with scheduling around other groups 

BMX  
Usage is unstructured and unplanned (unless a competition grade facility is developed and a 

supporting club established) 

(Lower South 
West Little 
Athletics) 

  
[15:30 – 
16:30] 

 
[16:30 – 
19:30] 

 
[15:00 – 
17:00] 

Manjimup 
Rinbukan Club 

17:15 – 
20:30 

 
  

17:15 – 
21:30 

 
 

9:00 – 
15:30 

every 3 
months 

9:00 – 
12:00 

every 3 
months 

Manjimup 
Rovers Soccer 
Club 

  
17:30 – 
20:00 

   

50% of 
games 
played 
away 

[Manjimup 
United Soccer 
Club] 

 
[16:30 – 
19:30] 

[16:00 – 
18:00] 

[16:30 – 
18:30] 

 

[8:00 – 
14:00] 

Regular 
away 

games 

 

Schools 
School use is casual and variable 

School use rarely conflicts with other users as bookings are during school hours 

Warren Art and 
Craft Group 

  9:00 – 14:00     

Warren 
Blackwood 
Cricket 
Association 

 
17:00 – 
21:00 

17:00 – 
21:00 

17:00 – 
21:00 

 

12:00 – 
19:00 
Some 
games 
away 

12:00 – 
19:00 
Some 
games 
away 

Warren 
Blackwood 
Junior Cricket 
Association 

  
16:00 – 
17:00 

 
16:00 – 
20:00 

8:00 – 
12:00 
Some 
games 
away 

 

[Warren 
Women’s 
Hockey 
Association]* 

17:30 – 
19:00 

17:30 – 
18:30 

17:30 – 
19:00 

18:00 – 
19:00 

 

11:00 – 
17:00  

3 grounds 
for games 

 

*The Warren Women’s Hockey Association is proposing to stay at the Collier Street Reserve 
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Manjimup Recreation Grounds – Annual Usage (current & potential) 

 Current usage 

 Potential future usage – as recommended by the Sport & Recreation Strategic Plan 

 Potential future usage – as proposed by the Stakeholder 

  

Stakeholder Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Apex Manjimup 
Group has own Hall / Negligible issues with scheduling around other groups 

Possible relocation to new site (demolish building) 

BMX / Skateboard 
Facility will be replaced with new Skate Plaza in Manjin Park 

Lower South West Little 
Athletics 

See also Collier 
Street 

      
See also Rea Park 

Manjimup Amateur 
Basketball Association  

   
Aussie Hoops  

Manjimup Badminton 
Club 

  
Proposed location -  Indoor Stadium 

 

Manjimup Imperials 
Football Club 

Clubhouse 
in use 

Football Season Clubhouse in use 

Manjimup Muay Thai 
 Possible Location - Dry Facility to be developed 

Manjimup Netball 
Association* 

  
Indoor Stadium – Would like to extend 

training & trials pre-season 

   

Manjimup Rinbukan 
(Karate, Iaido, Jodo) Club 

 
Possible Location - Dry Facility to be developed 

See also Collier Street 

Manjimup Tennis Club 
(Ringbark Tennis Club) Possible new facility 

     
Anticipated Season 

Schools   
Grounds 

Use 

 
GU 

  
Grounds 

Use 

Exams 
in 
club  

 

Southern Stage 
Performing Arts 

Possible Location - Dry Facility to be developed  
(Classes currently run during 4 school terms - considering school holidays) 

Warren Women’s 
Hockey Association 

  
See also Collier Street 
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Manjimup Recreation Grounds – Weekly Usage (current & potential) 

 [17:15–20:30] Brackets indicate a PROPOSAL to use site, club is currently located elsewhere 

 Year round use  

 Predominantly winter use 

 Predominantly summer use 

  

Stakeholder Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

Apex Manjimup     
18:00 – 
22:00 

 

 

BMX / 
Skateboard 

Usage is unstructured and unplanned (unless a competition grade facility is developed and a 
supporting club established) 

Lower South 
West Little 
Athletics 

  
15:30 – 
16:30 

 
16:30 – 
19:30 

 
15:00 – 
17:00 

Manjimup 
Amateur 
Basketball 
Association 

15:30 – 
21:45 

15:30 – 
21:45 

15:30 – 
22:00 

15:30 – 
19:30 

Aussie 
Hoops 
15:30 – 
19:30 

State training & 
development courses on 

numerous weekends 

[Manjimup 
Badminton 
Club] 

 
[18:00 – 
22:00] 

   
[Hosts a tournament on 
the second weekend in 

May] 

Manjimup 
Imperials 
Football Club 

Weekly schedule not provided 
High use of oval and clubhouse during football season 

Teams play away every fortnight (weekend) 

[Manjimup 
Muay Thai] 

[18:00 – 
20:30] 

 
[17:00 – 
20:30] 

 
[18:00 – 
20:30] 

 

 

Manjimup 
Netball 
Association 

15:30 – 
21:45 

15:30 – 
18:00 

15:30 – 
20:30 

Various 
schedule –
training & 

ctte 
meetings 

 

9:00 – 
13:00 
Trials, 

courses 
(coach, etc) 

 

[Manjimup 
Rinbukan Club] 

[17:15 – 
20:30] 

 
  

[17:15 – 
21:30] 

 
 

[9:00 – 
15:30 every 
3 months] 

[9:00 – 
12:00 every 
3 months] 

[Manjimup 
Tennis Club 
(Ringbark 
Tennis Club)] 

[Weekly schedule not yet developed] 
[Anticipated a new club would host 2-3 events per week in summer] 

Schools 
School use is casual and variable 

School use rarely conflicts with other users as bookings are during school hours 

[Southern Stage 
Performing 
Arts] 

[15:45 – 
20:00] 

[15:45 – 
20:00] 

[15:45 – 
20:00] 

[15:45 – 
20:00] 

  

 

[Warren 
Women’s 
Hockey 
Association] 

[17:30 – 
19:00] 

[17:30 – 
18:30] 

[17:30 – 
19:00] 

[18:00 – 
19:00] 

 

[11:00 – 
17:00 
uses 3 

grounds 
for 

games] 
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Rea Park – Annual Usage (current & potential) 

 Current usage 

 Potential future usage – as recommended by the Sport & Recreation Strategic Plan 

 Potential future usage – as proposed by the Stakeholder 

  

Stakeholder Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Lions Club Manjimup 
Shares exclusive facilities with Ag Society 

Negligible issues with scheduling around other groups 

Lower South West Little 
Athletics 

            

Manjimup United Soccer 
Club 

        
See also Collier Street 

Schools   
Grounds 

Use 

 
GU 

  
Grounds Use 

 

Tigers Football & Sporting 
Club 

Club in 
use 

Football Season 
Oval and Clubhouse 

Clubhouse in 
use 

Warren District Agricultural, 
Horticultural and Industrial 
Society 

Meetings 
etc 

Main 
Event 

Monthly Meetings / Planning /Preparation 
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Rea Park – Weekly Usage (current & potential) 

[17:15-20:30] 
Brackets indicate a PROPOSAL to use site, club is currently located 
elsewhere 

 Year round use  

 Predominantly winter use 

 Predominantly summer use 

  

Stakeholder Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

Lions Club 
Manjimup 

 
19:00 – 
22:00 

     

[Lower South 
West Little 
Athletics] 

  
[15:30 – 
16:30] 

 
[16:30 – 
19:30] 

 
[15:00 – 
17:00] 

 

Manjimup 
United Soccer 
Club* 

 
16:30 – 
19:30 

16:00 – 
18:00 

16:30 – 
18:30 

 

8:00 – 
14:00 

Regular 
away 

games 

 

Schools 
School use is casual and variable 

School use rarely conflicts with other users as bookings are during school hours 

Tigers Football 
& Sporting 
Club 

Extensive use of oval and clubhouse during football season 

Warren 
District 
Agricultural, 
Horticultural 
and Industrial 
Society 

18:00 – 
21:00 

Second 
Monday 
of month 

      

* It is proposed to move the Manjimup Soccer Club to the Collier Street Reserve 
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4.4  Strengths & Weaknesses of Current Facilities   

In the survey, the clubs’ evaluation of the existing facilities is documented in the table below.  

Manjimup Recreation Grounds 

Stakeholder  Strengths & Opportunities Weaknesses & Threats Priorities (1-5 years) Priorities (5+ years) 

Apex Manjimup  Access to a facility devoted to Apex 
memorabilia, documentation, 
artefacts with a sense of belonging 
to members past and present 

 The external facade needs 
improvement 

 Improve the external facade of the 
building 

 Maintain the building, inside 
and out, to a good standard 

Lower South 
West Little 
Athletics 

 Availability of toilets and kitchen 
facilities 

 Availability of storage during club 
season 

 Toilet facilities are abysmal 

 Storage is not available off season 

 A proper 400m athletics track 
does not fit on the field 

 The 100m track is not built to 
standards  

 Secure permanent storage 

 Secure a suitable 180m x 100m 
grassed surface for marking of 
standard athletic tracks 

 Night lighting 

 Maintain kitchen access (assists 
with fundraising activities) 

 Improved toilet facilities 

No additional priorities 
submitted 

Manjimup 
Amateur 
Basketball 
Association 

 Floor surface 

 Basketball rings 

 Roof leaks & condensation 

 Kitchen too small for catering 
needs 

 Need 2-3 times the current 
storage space  

 Toilets/change rooms are not 
adequate for A-grade standard or 
state league exhibition matches 

 Considers manual winches 
basketball backboards dangerous; 
replace with automated system 

 Building security: numerous 
doors easy to break into with risk 
of floor damage 

 Insufficient lighting in car park 

 Floor maintenance 

 Fix roof/vents to prevent leaks, 
condensation and smoke 

 Replace manual backboard winches 
with automated system 

 Electronic scoring capabilities 

 Upgrade grandstand seating to seal 
drafts and add to sponsorship 
signage opportunities 

 Painting of external building façade 

 Attract exhibition matches and 
host South West Carnivals 

 Increase number of courts 
(to 4-5) 

 Upgrade kitchen to 
commercial/catering 
standards 

 Double or triple storage 
space  

 Raise quality of 
toilets/change rooms to a 
standard suitable for 
exhibition matches 
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Stakeholder  Strengths & Opportunities Weaknesses & Threats Priorities (1-5 years) Priorities (5+ years) 

Manjimup 
Badminton Club 

Reasons for wanting to relocate to this 
site include: 

 Better floor surfaces 

 Better access to toilet facilities 

 Better lighting 

 Facility is not currently marked 
out for badminton 

 Relocate to better (affordable) 
facilities at Manjimup Recreation 
Grounds to improve competition 
quality and increase membership 

No additional priorities 
submitted 

Manjimup 
Imperials 
Football Club 

 Location is central and easy to find 

 Current liquor licence 

 Facilities available for booking by 
other uses (as is liquor licence) 

 Field lighting is not sufficient for 
games 

 Would not support the opening 
of the road/lane behind the 
clubrooms 

 If Leman Street is closed, bus 
access to ground will be difficult 

 Public toilets (A) are ageing 

 Improvements to car parking 
surface 

 Clubroom heating/cooling 
improvements 

 Replace public toilets (A) 
 

 Expand club rooms to add 
office space 

 Sheltered spectator seating 
 

Manjimup 
Netball 
Association 

 Excellent indoor stadium, good 
location, highly valued by 
community 

 Adequate parking maintained to a 
satisfactory level 

 Valuable committee room for 
netball & basketball meetings and 
storage – although space is limited 

 Solid spectator infrastructure with 
an opportunity for significant 
improvements 

 Roof leaks on to courts 2 & 3 
creating a hazard 

 Wall vents cause issues (incoming 
rain, condensation, temperature 
reduction) 

 Court surface is too slippery and 
needs resurfacing 

 Need for more car park lighting, 
particularly on the southern side 

 Toilets/change rooms are a 
weakness 

 Drainage requires improvement 
and dampness in brick work 

 Outdoor floor surface at external 
doorways should be sealed 

 Court lighting should meet 
Australian Standard for indoor 
Netball courts for competition 
level (700-800 lux) 

 Key infrastructure priority is to 
have the courts resurfaced 

 Build an additional court 

 Participate at a regional 
level – unable to host SW 
regional carnivals at this 
stage as the floor surface is 
unsatisfactory, the venue is 
unreliable in wet weather 
and the number of courts is 
inadequate 
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Rea Park 

Stakeholder  Strengths & Opportunities Weaknesses & Threats Priorities (1-5 years) Priorities (5+ years) 

Manjimup 
United 
Soccer Club 

 The playing surface is well 
looked after 

 There is no store room allocated to the club  To increase the number of playing 
fields for soccer 

 Secure storage 

 To have a permanent 
facility for soccer 

Lions Club 
Manjimup 

 Lions Club House has good 
storage, disability access and 
parking 

 Fencing around the park has 
improved 

 Exterior building lighting is not good 

 Power access is not good and easily vandalised 

 The hall itself is in poor condition at the Tiger’s 
end of the building 

 Substantial upgrades to the club 
house. Some recent works have been 
undertaken by the Club (replacement 
of wooden floor and erection of new 
wall between Tigers building) 

 Would like to expand 
facilities to 
accommodate growth 
in membership and to 
accommodate their 
charitable works 

Tigers 
Football & 
Sporting 
Club 

 Tigers clubrooms are available 
for community use/hire 

 Playing surface is sufficient for 
LSWFL use 

 Car park between clubrooms and change 
rooms in need of urgent upgrading 

 Drainage around edge of oval needs urgent 
improvement 

 Possible loss of Club identity if Rea Park is 
upgraded to a premier level facility 

 Car park upgrade 

 Drainage improvements on oval and 
around oval 

 Increase secure storage 

 Bar upgrade 

 Air-conditioning in clubrooms 

 Redevelop/relocate umpire’s room 

 Continuous 
improvements to 
clubrooms to ensure 
suitability for ongoing 
community use 

Warren 
Districts 
Agricultural 
Society 

 The pavilion is a wonderful 
place to display the 
communities’ exhibits 

 The sports oval is a wonderful 
place to display the high level of 
equestrian events the District 
offers 

 The generally large space 
available means things like 
extreme 4x4 and motocross can 
be showcased 

 The Agriculture storage sheds and stalls are 
becoming run down through lack of 
maintenance. The stalls at the north of the oval 
are in poor condition and can be removed 

 The pavilion is not big enough for all the 
exhibits to be displayed 

 Fences need replacing to ensure security can 
be maintained 

 A new, larger toilet / shower block with 
disability access and family rooms is needed 

 A large ‘overflow’ parking area for 
event visitors and area for horse 
vehicles and trailers 

 Large bitumen area, near oval, for 
erection of entertainment stage 

 Clean, level grassed areas for trade 
displays and sideshow alley 

 Poultry & animal nursery 

 Children’s exhibition hall 

 A permanent extreme 4x4 track 

 A helicopter ride landing area 

 A permanent junior motocross track 

No additional priorities 
submitted 
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Collier Street 

Stakeholder Strengths & Opportunities Weaknesses & Threats Priorities (1-5 years) Priorities (5+ years) 

1st Manjimup 
Scout Group 

 The Scout Hall building 
is owned by the group 

 The large land lease 
area provides 
opportunities for 
diverse activities and 
expansion 

 The Scout Hall is over 50 years old 
and is non-compliant with 
contemporary public building 
standards 

 There are significant reservations 
in regards to sharing facilities 
with a number of groups – not 
seen as practical and may serve 
to restrict the growth and 
operations of the club 

 Upgrade kitchen and toilet 
facilities as a minimum 
improvement (ideally the 
building would be replaced 
entirely) 

 A new building, sheds and facilities, including: 
 

o 10x20m hall with min 4m high ceiling 
o New refurbished kitchen 
o 5x5m lockable office/meeting space 
o Increase in provision of showers/toilets for 

youth, plus separate facilities for adults 
o 100m2 storage/garage 
o 5x5m Venturer’s ‘lair’ 
o Open parade/camp ground 

BMX  Some infrastructure 
(race track) does exist, 
although it is at a poor 
standard 

 Poor quality of the track  To make the BMX track safe 
for all users 

 Add fencing, lighting, 
spectator facilities and 
drainage 

 Host club events 

Warren 
Blackwood 
Cricket 
Association 

 The playing fields are in 
good condition 

 Partnership work with 
the Shire of Manjimup 
has improved the 
quality of the turf pitch 
(north field) 

 The existing clubrooms at south 
end of fields are poor quality and 
too far away from game play at 
the north end 

 A key priority is to develop 
own club rooms on the west 
side of the fields, opposite the 
existing cricket nets 

 Build an additional (3rd) playing field 

Manjimup 
Rovers Soccer 
Club 

 Good location for the 
club and visiting teams 

 Drainage is an issue and injury 
hazard 

 Lighting is insufficient 

 Current shared storage 
arrangements are inadequate 

 The current change rooms, 
kitchen and other facilities are 
outdated 

 Improve the playing surface 

 New kitchen and upgraded 
change rooms 

 Permanent goal posts to be 
installed 

 Better lighting 

No additional priorities submitted 
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Stakeholder Strengths & Opportunities Weaknesses & Threats Priorities (1-5 years) Priorities (5+ years) 

Warren Art & 
Craft Group 

 Sutton House has good 
parking, disability 
access and security 

 The gravel driveway and parking 
are deteriorating 

 Uncertainty about  long-term 
lease / location 

 Would like a suitably sized 
facility (regardless of location) 
that is secure, accessible and 
affordable, with access to 
adequate parking – perhaps 
the Manjimup Timber & 
Heritage Park 

No additional priorities submitted 

Manjimup 
Rinbukan Club 

 Pavilion has good 
floors, lights and 
equipment security  

 Adequate provision of 
parking 

 Kitchen facilities are 
adequate 

 Dismal temperature control – 
summer and winter 

 Pathetic toilets 

 The unsealed parking area 
creates a dust issue in summer 

 Require more shelving for storage 

 Require hanging space for 
equipment, such as kick bags 

 Seating is in poor condition 

 Floors need resurfacing 

 Blinds need replacement 

 Shelving for equipment and 
storage area for mats 

 Upgrade: 
o Temperature control 
o Floors (resurface) 
o Window blinds 
o Toilets 
o Parking area 
o Furniture  

 Create purpose built spaces for the safe 
hanging and use of training equipment (eg. 
kick bags) 

 Weight training area 

 Improved traffic management in car park 

Warren 
Blackwood 
Junior Cricket 
Association 

 The grass playing 
surface on the 
southern field is in 
good condition 

 The cricket nets receive 
a lot of use 

 The hard wicket pitch on the 
southern field needs to be 
widened and upgraded 

 Cricket nets need upgrading and 
additional nets are required 

 Lack of secure storage for junior 
equipment 

 Drainage / water-logging issues 
on fields 

 Generally the turf on both 
fields needs ongoing funding 
and maintenance to ensure a 
quality playing surface 

 Access to secure storage 
facilities is inadequate, in both 
size and exposure to the 
elements 

 Improve and increase number 
of cricket nets 

 Build an additional (3rd) playing field, 
preferably with a hard wicket pitch 
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Stakeholder Strengths & Opportunities Weaknesses & Threats Priorities (1-5 years) Priorities (5+ years) 

Warren 
Women’s Hockey 
Association 

 Drainage only needs a 
little attention when 
it’s rained for a few 
days 

 Fencing is great 

 Disability access is good 

 Location good 

 Parking good 

 The southern fields 
have a good playing 
surface 

 The northern fields need more 
maintenance to improve the 
grass and there are issues with 
rabbits digging 

 Lighting on fields is inadequate 

 Storage facilities are too small 

 The toilets / amenities are in 
terrible condition 

 Upgrade lighting for training 
and games 

 Improve field surface on 
Sporting Grounds 2 & 3 

 Increase secure storage 
capacity 

 Access to a ‘club area’ with 
secure cabinets for display of 
trophies etc 

No additional priorities submitted 

 

End of Analysis of Stakeholder Consultation
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5. Needs Analysis by Sports/ Clubs 

This section performs a comparison of various sources of information and provides a sports/club-
based recommended course of action with regards to the facility development to be considered 
in a Master Plan. The key sources of information for the comparative needs analysis are listed in 
the methodology. The population-based facility needs are obtained from the SuperTown 
Feasibility Study and include a Standards Review. The recommendations from State Associations 
are limited to facility requirements. 

 

5.1 Athletics 

Existing Facilities 

The Lower South West Little Athletics club is currently based on the football oval at the 
Manjimup Recreation Grounds. The current facility is an undersized 300m track due to the small 
size of the oval. 

Population-based Facility Needs 

One athletics venue is sufficient for the Town’s current and future needs; however, an 
alternative venue that can accommodate a full sized 400m track should be provided. 
   

Population Facilities Required 

Current Population 1 full sized athletics track & field 

2022 (pop. 8250) 1 full sized athletics track & field 

2032 (pop. 11,000) 1 full sized athletics track & field 

Sport & Recreation Strategic Plan Recommendations 

There is sufficient space to relocate athletics to Rea Park and share the facilities with football 
(alternate winter/summer sports). The proposed upgrade of Rea Park to a premier facility will 
be an advantage to participants and spectators as it will be able to accommodate large events. 
It is recommended jumping pits and throwing circles be developed, but not on the main oval due 
to use by football. Athletics also requires a large, secure storage facility. 

Proposals from Facility Users 

A key priority is to have secure, permanent storage. Seeking a suitable 180m x 100m grassed 
surface for marking of full sized athletic tracks. The club does not believe there is sufficient space 
at the existing Rea Park oval and would prefer the Collier Street Reserve. Night lighting, kitchen 
access (to assist with fundraising activities), modern toilet facilities and a storage shed (5 x 10m) 
are all priorities. 
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State Association Recommendations 

The current facilities do not meet the standards outlined in the guidebook, Starting a Centre, 
from Little Athletics WA. 
 
Core Features: 

 A 400m x 8 lane track can be marked on a field of 183m by 83m (not including ‘run off’ on 
the outer edge) 

 A sand pit 2.75-3m wide, 50cm deep and 10m long, with a 40 m runway 

 10-20m2 of permanent storage 

 Toilets to cater to athletes and spectators 

 Access to drinking water 

 Public address system 

 Adequate parking and access 
 
Desirable Features: 

 Safety cage and specially surfaced throwing circle for discus and shot 

 Synthetic track surfaces 

 Spectator seating area 

 Social/community/meeting room 

 Minimum illuminance (LUX) readings: 
o Training = 50 
o Night competition = 100 
o However, recommendation for safety & spectator requirements = 150 

 

Summary 

There is a general consensus that a full size athletics track and field should be developed. 

 

Recommendations for Athletics 

1. Develop Rea Park to accommodate a full size (400m x 8 lane) athletics track and field, 
inclusive of a jumping pit and throwing circle. Athletics also requires minimum of 10-20m2 
of permanent storage. 

2. The jumping pit and throwing circle should not be developed on the main oval as it is also 
required for football. 

3. The feasibility of a safety cage for the throwing circle should be investigated, along with 
lighting for all competition areas. 

4. All athletics facilities developed shall meet minimum standards as provided by Little 
Athletics WA. 
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5.2 Badminton 

Existing Facilities 

Badminton is currently played in the Manjimup Senior High School Gymnasium (4 courts marked 
on one multi-use basketball court) and in a local church. 

Population-based Facility Needs 

Four courts are likely to be sufficient for the future assuming a doubling of participation, 
however, more courts can be marked on multi-use indoor courts if/when required.  Badminton 
will be better accommodated at the Manjimup Recreation Grounds. 
 

Population Facilities Required 

Current Population 4 courts 

2022 (pop. 8250) 4 courts 

2032 (pop. 11,000) 4 courts 

Sport & Recreation Strategic Plan Recommendations 

A new court should be added to the Manjimup Recreation Grounds indoor stadium and designed 
for multi-use by basketball, netball, badminton, volleyball, indoor soccer, indoor cricket, indoor 
tennis etc. In addition to a new multi-use court, two of the three existing courts should be 
upgraded to enhance their multi-use capabilities. 

Proposals from Facility Users 

Expressed good interest in relocating to new facilities at the Manjimup Recreation Grounds but 
would like to know facility hire costs would be reasonable/ affordable. 

State Association Recommendations 

Accommodation of Badminton WA recommended standards and dimensions should not be 
difficult if the Manjimup Recreation Grounds are upgraded to include badminton courts. 

Summary 

There is a general consensus that at least one multi-use basketball court should be developed or 
upgraded for badminton at the Manjimup Recreation Grounds indoor stadium. 

In November 2014 Council has endorsed a new long-term maintenance schedule for the court 
floors in the recreation centres within the Shire of Manjimup. As a result of this the floor in the 
Manjimup indoor stadium is scheduled for a full sand back and new line markings in July 2015, 
at which time badminton line markings will be added. 

 

Recommendations for Badminton 

1. Upgrade at least one of the existing basketball/netball courts to incorporate 4 badminton 
courts at the Manjimup Recreation Grounds indoor stadium. 
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5.3 Basketball & Netball 

Whilst the facility proposals and priorities of basketball and netball have been recorded and 
considered separately, the recommendations from the Sport & Recreation Plan and the 
SuperTown Feasibility Study are identical and therefore the two groups have been considered 
concurrently in this section. 

Existing Facilities 

Three shared-use basketball/netball courts at the Manjimup Recreation Grounds indoor 
stadium. The current line markings, for both basketball and netball, no longer meet State 
Sporting Association guidelines. 

Population-based Facility Needs 

Current fixturing practices require additional court space to maintain status quo in the long term, 
i.e. avoiding clashes with weekend sports, minimise umpiring requirements etc.  
With the proposed introduction of other sports into the indoor stadium, it is envisaged that 
upgrading of the indoor stadium to a four court stadium – with three multi-use courts and 1 
basketball/netball show court will adequately serve the long term indoor court needs of 
Manjimup and the region. 
 

Population Facilities Required 

Current Population 4 basketball /netball courts 

2022 (pop. 8250) 4 basketball /netball courts 

2032 (pop. 11,000) 4 basketball /netball courts 

Sport & Recreation Strategic Plan Recommendations 

Whilst the netball and basketball clubs have indicated they are at or nearing full capacity, this is 
partly due to the regional circumstances of needing to work around other sports, mainly football, 
as well as the actual availability of court time. 
To enhance the flexibility of use an additional court could be constructed with a hard wearing 
vinyl floor covering.  This court would be able to take up a large proportion of high impact 
activities that would otherwise contribute to the accelerated wear and tear of the existing 
sprung wooden floors. It would also offer a different surface to allow indoor tennis and cricket 
to be played.  
In addition to the provision of one additional multi-use court, redevelopment works to the 
indoor stadium should also take the opportunity to upgrade two of the three existing courts to 
enhance their multi-use capabilities, whilst leaving one court as a Premier Court with the ability 
to accommodate major fixtures and maximise spectator opportunities for basketball and netball. 
Redevelopment works should enable individual lighting of each of the courts (note: this function 
has since been installed). 

Proposals from Facility Users 

Netball 
The key immediate, infrastructure priority is to have the courts resurfaced and to fix moisture 
issues. The club also supports the proposal to build an additional indoor court as well as outdoor 
courts. 
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The club request the following: 

 Outdoor courts (6) with netball line marking to accommodate regional carnivals 

 Increase of number of indoor courts and allowance for future expansion 

 Upgrade/ increase of amenities (stadium lighting, spectator seating for court two & 
three, grandstand facilities & lighting, PA system, score boards & score benches, heated/ 
cooled meeting room, secure club storage room, showers and ablutions, commercial 
kitchen, crèche or playground, carp parking & lighting and landscaping) 

 
Basketball  

Floor maintenance is an immediate priority, along with fixing the roof leaks and vents. Other 
priorities for the club are to: 

 Increase the number of courts (4-5) 

 Upgrade the kitchen to commercial/catering standards 

 Double or triple the storage space available for the club 

 Raise quality of toilets/change rooms to a standard suitable for exhibition matches 

 Replace current manual winding system of basketball backboards with automated 

system 

 Install electronic scoring capabilities 

 Upgrade the grandstand seating to seal drafts and add to sponsorship signage 

opportunities 

 Painting of external building façade 

The club is opposed to the construction of outdoor courts, but instead supports the proposed 

extension of the indoor stadium. The club historically used outdoor courts on occasion for 

junior training, but notes that outdoor courts, unless fully fenced and locked, are subject to 

vandalism. 

The club recently invested in the purchase and installation of a new public announcement 
system in the stadium. 

State Association Recommendations 

The current line markings, for both basketball and netball, no longer meet State Sporting 
Association guidelines. 

Summary 

There is general consensus that the number of basketball/netball courts should be increased to 
four. Whilst it is fitting that Manjimup is the focus for regional level sport and recreation 
infrastructure for the possible hosting regional carnivals and state level sporting events this 
needs to be balanced with the need for development to be, wherever possible, multi-purpose in 
design and function to attract the greatest range of user groups and maximum level of 
utilisation. Alternatively outdoor courts may suffice for the short to medium term, depending 
on the timeframe for the development of new additional indoor courts, to allow both sports to 
grow. Furthermore (a number of) outdoor courts can serve as public training courts which can 
be used by people during times that the stadium is closed. 
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In November 2014 Council endorsed a new long-term maintenance schedule for the court floors 
in the recreation centres within the Shire of Manjimup. The floor in the Manjimup indoor 
stadium is scheduled for a full sand-back and new line markings in January 2016. 

 

Recommendations for Basketball & Netball 

1. The priority for immediate action is to: 
a. Resolve the issues with moisture leaking through the vents and roof of the indoor 

stadium, and 
b. Resurface and upgrade the line markings for the existing three courts. 

2. In order to accommodate more sports (existing and emerging), one (maximum two courts 
if sufficient demand is demonstrated) of the existing courts are to be marked as multi-use 
courts (possible integration of e.g. badminton, volleyball, handball, indoor hockey/ tennis/ 
cricket, soccer). The existing court closest to the spectator tiers is to be retained as 
basketball/netball only in order to accommodate and facilitate state level sporting events. 

3. Feasibility on construction of an extra court (indoor / outdoor) is to be investigated. 
4. Any redevelopment of the stadium’s general facilities and amenities need to take into 

account the needs of the basketball and netball clubs as regular, high level users. 
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5.4 BMX, Scoot & Skateboard 

Existing Facilities 

There is an old BMX race track at Collier Street, currently in poor condition. A minor, non-
permanent skate park consisting of portable ramps is currently located at the Manjimup 
Recreation Grounds. 

Population-based Facility Needs 

The existing skate park is small and of a low standard (bitumen surface, portable steel ramps).  
A major/regional level, family friendly skate park to service the region is warranted in Manjimup.  
Its development could potentially be staged over the short-medium term. The Feasibility Study 
does not make comment specifically on the need for a BMX race track. 
 

Population         Facilities Required 

Current Population 1 major skate park 

2022 (pop. 8250) 1 major skate park 

2032 (pop. 11,000) 1 major skate park 

Strategic Plans Recommendations 

The Sport & Recreation Plan is silent on the matter of the existing BMX race track however it 
details the recommendation for a new multi-purpose state-of-the-art skate plaza at Manjin Park. 
Upon development of a new skate plaza, the existing portable ramps at the Manjimup 
Recreation Grounds would be removed. It is intended for the new skate plaza to be multi-
purpose, i.e. to accommodate BMX and scoot riders in addition to skateboards. 

The 2010 Collier Street/Rea Park Master Plan proposed the removal of the Collier Street BMX 
track (and a new multi-purpose facility be built in a new location) as the current location does 
not have good visual exposure from surrounding streets thereby attracting a minority anti-social 
element and persistent vandalism for adjacent buildings. (The Shire of Manjimup installed CCTV 
cameras in the vicinity as a mechanism to address the immediate issue.) 

The South West Mountain Bike Master Plan (draft 2014) provides an overview of existing 
mountain biking trail networks within the South West, including the Shire of Manjimup. This 
Master Plan identifies and prioritises areas for trail development close and provides the 
framework to create and sustain a high quality mountain bike destination. Development 
priorities listed for Manjimup include the Dingup locality, Diamond State Forest and Reserves 
(e.g. King Jarrah). The development of a new mountain bike area in Rea Park is not supported by 
this Plan and does not align with its strategic priorities. The creation of such area in Rea Park is 
unlikely to receive funding and will require a large community drive and effort. 

Proposals from Facility Users  

The Sport & Recreation Plan refers to a proposal by the Southern Forest Association of BMX, 
Skate & Scoot for large, multi-million, multi-use complex to be built in bushland at Rea Park, 
including BMX and mountain bike tracks, capable of hosting national/international events and 
preparing talented locals for elite level competition. This Association is now defunct. 
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An interested community representative submitted a proposal that the existing BMX track be 
upgraded to make it safe for all users, including the development of fencing, lighting, spectator 
facilities and drainage. 

State Association Recommendations 

It is noted that BMX racing and BMX tricks are two very different pursuits requiring very different 
facilities. Whilst the proposed multi-use skate facility will accommodate BMX trick riders it will 
not accommodate racers. Guidelines and specifications on the construction of an approved BMX 
racing track can be found in the BMX Australia Track Guidelines. 

Summary 

The demand for a new multi-purpose Skate Plaza is clear. A project to design a state-of-the art, 
regional-level and multi-use Skate Plaza is already underway. Allowing sufficient time for the 
phases of community consultation, funding procurement, engineering and construction, this 
new skate plaza could potentially be operational by 2018. The consultation phase for the Skate 
Plaza is scheduled for the 2014/15 financial year and shall include data collection on different 
types of users/participants in the regional community. The information from the consultation 
phase is to be used to determine the design for the multi-purpose skate plaza. 

The demand for a BMX race track (and a suitable location) remains unclear. The information 
from the consultation phase of the skate plaza will demonstrate whether there is need for a BMX 
race track. If such a need is demonstrated, further investigation is warranted to provide guidance 
on the feasibility size, amenities and location of such a facility. 

 

Recommendations for BMX, Scoot & Skateboard 

1. Develop a new multi-purpose state-of-the-art skate plaza at Manjin Park 
2. Upon completion of the consultation phase of the skate plaza, review the future of the 

existing BMX track at Collier Street 
3. Once the skate plaza becomes operational, the non-permanent ramps at the Manjimup 

Recreation Grounds are to be removed. It may be necessary to clear the non-permanent 
ramps for the development of other sporting facilities before this time. In such case it should 
be investigated whether it is required to temporarily move the portable ramps to another 
location until the new skate plaza can be used. 
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5.5  Cricket & Football (Soccer) 

Whilst the facility proposals and priorities of cricket and soccer have been recorded and 
considered separately, the recommendations from the Sport & Recreation Plan are largely 
identical and inter-related, therefore the two groups have been considered concurrently. 

Existing Facilities  

Cricket 
Sporting Grounds 2 & 3 on Collier Street (see maps in appendix II) make up one cricket field with 
a turf wicket pitch. Sporting Grounds 1 & 4 make a second field with a hard wicket pitch. Both 
fields are currently shared with hockey and soccer. A power supply point for the operation of a 
bowling machine has recently been installed by the Club. 
 
Football (Soccer) 
Summer soccer: 2 senior fields (Located on Rea Park Football Oval). 
Winter soccer: 1 senior field, under lights (Located at Collier Street) – With the upgrade of 
lighting there is capacity to play over 4 fields although currently soccer is sharing these fields 
with hockey.  

Population-based Facility Needs 

Cricket 
The current cricket pitches are near full capacity.  As the population doubles it is anticipated the 
number of cricket pitches required will double to a total of four.  New cricket pitches should be 
placed on shared sporting ovals that are also used through the winter season. One turf wicket 
block is sufficient for the town; new wickets should be synthetic hard wickets. 
 

Population Facilities Required 

Current Population Commencing planning for 3rd field (hard wicket) 

2022 (pop. 8250) 3 fields (one turf, two hard wicket) 

2032 (pop. 11,000) 4 fields (one turf, three hard wicket) 

 
Football (Soccer) 
Two senior pitches, divisible into multiple junior fields, are entirely sufficient for both summer 
and winter soccer now and for the future. The key need for soccer in Manjimup is a single home 
venue for both summer and winter soccer with a modern standard of supporting facilities. The 
main issue has not been a lack of space, but rather issues of scheduling around other sports, the 
absence of a permanent facility and the lack of lighting for winter/evening play. 
 

Population Facilities Required 

Current Population 2 senior sized pitches 

2022 (pop. 8250) 2 senior sized pitches 

2032 (pop. 11,000) 2 senior sized pitches 
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Sport & Recreation Strategic Plan Recommendations 

The current two-wicket practice net facility at Collier Street is in need of upgrading to a four-
wicket facility. In the long term, additional practice nets may be required depending on the level 
of demand. 
A need has been identified for two additional cricket fields to be developed over the medium-
long term. A new oval at Rea Park would present an opportunity for an additional cricket field to 
be developed in close proximity to the two existing fields at Collier Street. 
There is an opportunity for soccer to be based permanently, year round at the Collier Street 
reserve.  

Whilst there is some training lighting at Collier Street, the overall lighting levels on the fields do 
not meet Australian Standards for training (average 50 lux across the field). With Collier Street 
proposed to be the home of soccer for both summer and winter competition, there is significant 
rationale for upgrading the lighting to community level competition standards to the southern 
oval (equivalent of 2 soccer fields). The proposed lighting upgrade should include provision for 
the potential lighting of the northern oval should it become necessary in the future.   

Proposals from Facility Users 

Cricket 
The existing clubrooms at south end of fields are of poor quality and too far away from game 
play at the north end. A key priority is to develop own club rooms on the west side of the fields, 
opposite the existing cricket nets. Other priorities are: 

 The hard wicket pitch on the southern field needs to be widened and upgraded and a 
third playing field should be developed, preferably with a hard wicket 

 Cricket nets need upgrading and additional nets are required 

 New storage facilities are needed. The current facility is too small and exposes equipment 
to the elements 

 Drainage and water-logging issues on the fields are ongoing and require maintenance 
 
Football (Soccer) 
One of the key priorities is to have a permanent facility for soccer, rather than playing summer 
and winter soccer in two locations. Other priorities are: 

 Improve the Collier Street playing surface (drainage) 

 Better ground lighting  

 New kitchen, secure storage and upgraded change rooms 

 Permanent goal posts to be installed 
 

Representatives from both clubs have requested a small shelter at the midpoint on the western 
side of the Collier Park playing fields.  This request was made during the public presentation held 
to gain feedback on the draft Master Plan report. 

State Association Recommendations 

Cricket 
Cricket Australia initiated the development of a set of Community Cricket Facility Guidelines in 
May 2014. The Guidelines are still under development. 
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Football (Soccer) 
In addition to basic field size and marking requirements for the sport, the following lighting levels 
would also satisfy needs for cricket, baseball and softball: 

 Lighting requirement for club competition / match practice = 100 lux 

 Lighting levels for competition = 200 lux 

Summary 

There is consensus that a third cricket field should be developed and that soccer should be able 
to have adequate, year round access to the Collier Street facilities. 
Consensus also exists that the current Pavilion needs replacing and relocating, lighting should be 
improved and the number of cricket practice nets should be increased. 

 

Recommendations for Cricket & Football (Soccer) 

First priority 
1. Resolve the ongoing maintenance issues with drainage on the playing fields 
2. Upgrade the existing cricket practice nets to provide two additional nets (total of 4) 

Second priority 
3. An upgrade and expansion of lighting on Sporting Grounds 1 & 4 to a LUX standard 

accepted by Football West (Soccer) 
4. Feasibility of lighting Sporting Grounds 2 & 3 to the same standard 
5. Establish a small shelter at the midpoint on the western side of the Collier Park playing 

fields 
6. A development plan for a third, hard wicket cricket field in the vicinity of Collier Street 

when Manjimup’s population reaches 8,250 (projected for 2022) 
7. The identification and allocation of land for the future development of a fourth, hard 

wicket cricket field when Manjimup’s population reaches 11,000 (projected for 2032) 
8. A plan for the development of a new clubhouse and amenities that best suit the needs 

of the key user groups and in a new location and takes into account future land-use 
proposals (e.g. development of more fields) 
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5.6  Football (AFL) 

Existing Facilities  

There are currently 2 football ovals on the grounds subject to this study: 
1. Manjimup Recreation Grounds (Manjimup Imperials Football Club) 
2. Rea Park (Tigers Football and Sporting Club) 

Population-based Facility Needs 

The current football competition has capacity to absorb increased participation without the 
need for additional teams in the short-medium term.  In the longer term there is potential for 
additional year levels to be added in the junior competition.  This will likely require an additional 
secondary oval to the Rea Park facility to provide additional training and competition capacity 
as the current oval has 7-8 teams playing and training on it causing significant wear and tear (and 
the recommendation to upgrade the existing oval to a premier facility will increase its usage 
further.  
 

Population Facilities Required 

Current Population 2 ovals (within Manjimup Community Recreation Hub) 

2022 (pop. 8250) 2 ovals (within Manjimup Community Recreation Hub) 

2032 (pop. 11,000) 3 ovals (within Manjimup Community Recreation Hub) 

 
Sport & Recreation Strategic Plan Recommendations 

The Strategic Plan does not make any specific recommendations in regards to the Manjimup 
Recreation Grounds oval or surrounding amenities. 

The existing Rea Park oval should be upgraded to a premier level facility suitable for holding 
state level competition (incl. lighting, surface, pathways, spectator seating upgrades and new/ 
redeveloped shared use pavilion). 

The Manjimup SuperTown Recreation Infrastructure Feasibility Study identifies a need for an 
additional football oval to be developed when the population doubles (2032 pop. 11,000).  Rea 
Park is the logical location for this to occur as it has sufficient space. The Feasibility Study notes 
a new oval at Rea Park would present an opportunity for an additional cricket wicket to be 
developed in close proximity to the two existing wickets at Collier Street. A new oval at this 
location will enhance Rea Park as a premier regional level sporting facility by allowing some 
football training load to be taken off the main oval, ensuring the oval surface is kept to a high 
standard, and further enhance its capacity to hold large sporting carnivals where multiple ovals 
are required. 

Proposals from Facility Users 

Manjimup Imperials Football Club  
In regards to the Manjimup Recreation Grounds’ football facilities, the Club puts forward the 
following proposals: 

 Field lighting is not sufficient for games 

 Would not support the opening of the road/lane behind the clubrooms 

 If Leman Street is closed, bus access to ground will be difficult 
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 Improvements to car parking surface 

 Clubroom heating/cooling improvements 

 Replace public toilets (A) 

 Expand club rooms to add office space 

 Sheltered spectator seating 
 
Tigers Football and Sporting Club 
In regards to the Rea Park football facilities, the Club puts forward that improvements to 
drainage on and around the oval, and the sealing the car park between the clubroom and change 
rooms, are matters for urgent attention.  

In regards to the Shire’s Sport & Recreation Strategic Plan, the Club supports the following 
proposals: 

 Oval lighting & power upgrade (note: the Club has fully funded the current six light 
towers) 

 Lighting of the car park 

 Upgrade change rooms / toilets 

 Separation of club buildings for soccer/ hockey/ cricket and Tigers club building, giving 
ownership to the clubs; 

 Additional football/cricket oval 

 Upgraded entrance & improvements to general aesthetic  

 Tiered spectator embankments 

 Athletics to relocate to Rea Park 

 The club is eager and devoted to remain the main facilitator and operator in terms of any 
new or redeveloped pavilion and is willing to share with other clubs and user groups 

Additional strategic plans of the Tigers Club are: 

 Increase available secure storage 

 Bar upgrade 

 Air-conditioning in clubrooms 

 Redevelop/relocate umpire’s room 

 Continuous improvements to clubrooms to ensure suitability for ongoing community use 
 

The Club notes the strong relationship and commitment to work with the Lions Club of Manjimup 
for as long as the two organisations are directly adjacent. 

State Association Recommendations 

The AFL has published Preferred Facility Guidelines: For state, regional and local facilities, 
detailing specification for three grades of football grounds and its amenities: (local, regional and 
state league standard). 

Summary 

Manjimup Recreation Grounds  
The Shire of Manjimup planning documents do not make any specific recommendations in 
regards to the Manjimup Recreation Grounds oval or surrounding amenities however, a number 
of proposals have been put forward by the Manjimup Imperials Football Club. 
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Rea Park  
The priorities of the Tigers Football Club and the Shire of Manjimup Sport & Recreation Plan in 
regards to the Rea Park oval are significantly compatible. It should be noted the proposal to 
upgrade Rea Park to a premier level sporting facility, inclusive of athletics and other major 
community events or sporting activities, will require a comprehensive willingness to share the 
oval and its amenities. If the grounds are upgraded to a high standard it will be imperative for 
those standards to be maintained on an ongoing basis. For example, this may result in the need 
to reserve the facility for competition matches and move general training to another facility to 
maintain the quality of the playing field. 

 

Recommendations for Football (AFL) 

Rea Park 
The priorities for immediate action are to: 
1. Resolve the drainage issues on the oval and around oval edges, and  
2. Seal the parking area between the Tigers Clubroom and change room facility 
 
The medium to long-term plan is to upgrade the Rae Park site to pursue the following key 
objectives from the Shire of Manjimup Sport & Recreation Strategic Plan: 
3. Redevelop the existing oval to a premier level facility suitable for holding state level 

competition (incl. lighting, surface, pathways, spectator seating upgrades and new/ 
redeveloped shared use pavilion). 

4. Develop a secondary football oval to provide additional training and competition capacity 
when Manjimup’s population reaches 11,000 (projected for 2032) 

5. When developing the vision and concepts for the premier facility and the additional oval 
the AFL approved facility standard being sought for football needs to be determined (local, 
regional or state league). 
 

Manjimup Recreation Grounds  
6. This vision in the Master Plan for the premier facility planned for Rea Park will guide the 

level of facilities required at the Manjimup Recreation Grounds in order to service the 
town’s broader Australian Rules football needs. The proposals put forward by the 
Manjimup Imperials Football Club should be reviewed in light of this determination. 
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5.7 Hockey 

Existing Facilities 

Hockey is currently played on up to 3 of the sporting grounds (Sporting Grounds 1, 2 & 3) at the 
Collier Street Reserve. Hockey is sharing these grounds in winter with soccer. 

Population-based Facility Needs 

Three fields can accommodate a 100%+ increase in participation via adding more game timeslots 
as required.  The provision of a dry synthetic hockey surface (with potential for multi-use) should 
be considered as a means of providing a high quality playing surface not effected by extreme 
weather and damage by rabbits and other animals, that improves water sustainability and will 
help attract elite hockey matches to Manjimup. 
 

Population Facilities Required 

Current Population 3 fields 

2022 (pop. 8250) 3 fields 

2032 (pop. 11,000) 3 fields 

Sport & Recreation Strategic Plan Recommendations 

The Manjimup SuperTown Recreation Infrastructure Feasibility Study finds strong rationale for 
the relocation of hockey to the Manjimup Recreation Grounds due to the significant 
opportunities for sharing new facilities. The unused oval to the south of the Indoor Sports 
Pavilion could be reactivated to cater for hockey in the winter (2 fields).  This would likely require 
a new bore to be developed and refurbishment of the oval including drainage, reticulation and 
returfing works.  
A third field could be established through the development of a modern dry synthetic hockey 
pitch.  This field could also be used for tennis in the summer for 9-12 tennis courts depending 
on the configuration, and for five-a-side soccer, hockey and other such modified sports. 

Proposals from Facility Users  

Hockey does not want to move to a new facility at the Manjimup Recreation Grounds. Criticisms 
of the development proposal include; five a side is not big enough, and two fields are not enough 
– a third is required.  

Hockey’s preference is to remain at the Collier Street Reserve as the location allows growth if 
access to lighting is provided. In addition to field lighting, hockey has the following priorities for 
Collier Street: 

 Improve field surface on Sporting Grounds 2 & 3 (levelling, grass quality & rabbit damage) 

 Increase secure storage capacity 

 Access to a ‘club area’ with secure cabinets for display of trophies etc 

 Modernise toilets/amenities  
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State Association Recommendations 

Hockey WA has published a State Sporting Strategic Facilities Plan 2009-2025, detailing “Options 
for LGAs and Hockey WA facility provision” inclusive of: 

 Basic facility provisions 

 Playing surface quality 

 Lighting criteria 

 Clubhouse and spectator accommodation development 

Summary 

Shire planning documents have proposed to move hockey to the Manjimup Recreation Grounds 
when new (possibly synthetic) fields are developed. Hockey would prefer to continue play on 
the Collier Street fields, with some improvements to grass quality, lighting and other amenities. 

 

Recommendations for Hockey 

Short term 
1. The priority for immediate action is to improve drainage, levelling, grass quality and playing 

surfaces on the Collier Street sporting grounds 
2. In the short term it is also a priority to improve lighting on the fields (stage one – Sporting 

Grounds 1 & 4) to a LUX standard accepted by Hockey WA 
3. Any scheduling issues need to be resolved to ensure that hockey is able to balance its training 

and competition needs equitably with cricket and soccer 
 
Medium – long term 
4. The medium-long term priorities are to extend lighting to Sporting Grounds 2 & 3.  
5. Build a new pavilion to provide a suitable permanent home to hockey, cricket and soccer. 
Note: the development of a new cricket field is equivalent to two additional hockey/soccer fields 
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5.8 Martial Arts & Dance 

Whilst the facility proposals and priorities of the Manjimup Rinbukan (Karate, Iaido, Jodo) Club, 
Manjimup Muay Thai and Southern Stage Performing Arts (dance) have been recorded and 
considered separately, the recommendations from the Sport & Recreation Plan and the Dry 
Facilities Expansion Feasibility Study are identical, therefore the three groups have been 
considered concurrently in this section. 

Existing Facilities  

Manjimup Muay Thai 
Currently operates from a private lease in Brockman Street. 
 

Manjimup Rinbukan (Karate, Iaido, Jodo) Club 
Currently operates from the Collier Street Pavilion in a training space approximately 165m2. 
 

Southern Stage Performing Arts (dance) 
Operates from a 3-studio, privately leased premise on Rose Street with office space, but is in the 
process of moving to another premise. 

Population-based Facility Needs 

The Collier Street Pavilion is adequate in size for Karate however the lack of storage for 
equipment is problematic as the facility is shared by a number of activities. 

A multi-use dry recreation facility suitable for dancing, martial arts, youth holiday programs etc 
is required for the town.  A 200m2, dividable facility is recommended as per the Dry Facilities 
Expansion Feasibility Study. 

Sport & Recreation Strategic Plan Recommendations 

There is a need for a purpose built dry recreation facility for activities such as martial arts and 
dancing as the current facilities are ‘make do’ solutions. A detailed feasibility study has already 
been completed (Dry Facilities Expansion Feasibility Study) for the development of such a facility 
at the Manjimup Recreation Grounds 

Proposals from Facility Users  

Manjimup Muay Thai 
It is a benefit to have a single-user and secure space as it means it can be left ready for the next 
session to commence. The only new infrastructure priority is a larger, stronger competition ring. 
 
Manjimup Rinbukan (Karate, Iaido, Jodo) Club  
Rinbukan made proposals in regards to a general upgrade of the Collier Street Pavilion: 

 Temperature control needed (summer and winter) 

 Floor resurfacing required 

 Window blinds required 

 Toilets need modernising 

 Parking area improvements (sealing for dust and traffic management features for safety) 

 Furniture needs upgrading 
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Proposals are also made specific to a new or existing karate/kendo facility: 

 Secure storage area for mats and shelving for equipment  

 Purpose built spaces for the safe hanging and use of training equipment (eg. kick bags, 
striking posts) 

 Weight training area 
 
Concerns were also raised that the Dry Facilities Expansion Feasibility Study does not deal with 
‘fit out’, for example: a boxing ring for muay thai, stretch bars for ballet and hanging training 
equipment as above. Rinbukan questions the capacity to really sound proof a retractable wall if 
a dance class was operating in one space and yoga in the other. Furthermore the Feasibility Study 
recommends a total space of 200m2 that can be divided – Manjimup Rinbukan would need the 
full 200m2 to operate, potentially making the facility difficult to schedule for multi-use. 
 
Southern Stage Performing Arts (dance) 
In addition to a suitable floor the ideal venue will have three separate studio areas so multiple 
classes can be run concurrently. Consideration on whether to move to a new facility would also 
be based on the availability of permanent storage, sound system/PA, kitchen/canteen and an 
office space. 

State Association Recommendations 

Dance Sport 
Dance Sport WA advises a preferred dance floor is made of wood, laid on wooden bearers - 20 
x 20 metres is a good size. The floor surface should be smooth and clean without being too 
slippery. It is common for a stearine wax / powder to be used to keep the floor surface in good 
condition. 
 
Karate 
The World Karate Federation has specific dimensions and markings for a competition space, 
including approved mats that must meet criteria in order to be used in competition. Training is 
done on special mats.  

Kendo (Iaido & Jodo) 
A karate competition space is a different size and configuration to that recommended by WA 
Kendo Renmei (Iaido, Jodo). Sprung wooden basketball floors are adequate for Iaido and Jodo 
training.                                                                           

Muay Thai 
Muaythai Australia requires a ring 6.10 x 6.10m or 7.30 x 7.30m. 
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Summary 

Whilst all three stakeholders have similar needs in regards to office and storage space, and a 
desire for modern amenities, there are significant differences in space needs. For example:  

 Karate/kendo would use the full proposed 200m2 for general training but also wants 
additional space for weights and kick bags / striking posts and this space is not provided 
for in the Feasibility Study. 

 Dance requires at least three separated lesson spaces in order to operate at capacity and 
the Feasibility Study provides for only two. 

 Muay Thai requires a unique space for its competition ring and other equipment. Whilst 
some of the space may be able to be shared with karate/kendo, more additional space 
to what is provided for in the Feasibility Study is required.  

As Manjimup Muay Thai, Manjimup Rinbukan and Southern Stage Performing Arts are all private 
enterprises that need to operate under business plans and to certain efficiency and productivity 
objectives, it is unlikely a facility will attract these tenants unless the facility satisfies the 
operational needs of each enterprise. It is unlikely the proposed dry recreation facility, as 
currently designed, will attract the lease agreements and users initially anticipated by the 
Feasibility Study. 

If the recommendation to develop a new community run martial arts / dance facility is 
confirmed, and leases are entered into with private enterprises, the Shire of Manjimup would 
only invest to the extent of the ‘shell’ of the building. It would be the responsibility of the 
individual enterprises to fit out the premises with any specialised equipment (eg. hanging 
equipment, boxing rings). The division of ownership and maintenance responsibility would need 
to be detailed in service agreements. Furthermore, as most private sporting / recreation 
enterprises rely on instructors with specific qualifications, such enterprises generally rise and fall 
depending on the instructor / businesses owners drive and availability.  Therefore any 
community space especially developed for such activities should be designed in such a way that 
it can be used for different types of large activities 

 

Recommendations for Martial Arts & Dance 

1. The Dry Facilities Expansion Feasibility Study needs to be revisited to determine: 

 If there is a genuine need for such a purpose built, publically owned facility, and 

 If a new multipurpose community space can be developed and operated in such a way 
that identified and/or future users (both public and private) can realistically and 
beneficially share this space. 

At the time of writing this report there seems to be no demand nor support from Manjimup 
dance and martial arts groups to establish a purpose built community space for these 
activities. 
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5.9  Tennis 

For the purposes of this report the Ringbark Tennis Club and the Manjimup Tennis Club Steering 
Committee are considered as the same body. This is based on the intent that the Ringbark Tennis 
Club will discontinue and the property will be sold if a new Manjimup tennis facility is built and 
a new Manjimup Tennis Club is formed. 

Existing Facilities 

There are no functioning public tennis courts in the Manjimup town site but the Manjimup 
Senior High School has four bitumen courts with multi-use marking for netball/basketball and 
Kearnan College has some tennis facilities.  

There are three tennis facilities in various locations outside of the Manjimup town site, each with 
four courts. The three tennis club facilities are: 

1. Middlesex, 13 Austin Road (acrylic green Plexipave surface) 
2. Ringbark, 191 Ringbark Road 
3. Warren, 517 Wheatley Coast Road 

Population-based Facility Needs 

The number of tennis courts needed within the Manjimup town site is: 
 

Population Facilities Required 

Current Population 8 Courts  

2022 (pop. 8250) 8 Courts  

2032 (pop. 11,000) 8 Courts  

 
Sport & Recreation Strategic Plan Recommendations 

The Sport & Recreation Plan recommends relocating the Ringbark Tennis Club to Manjimup 
Recreation Grounds. The Plan proposes the development of a new multi-use synthetic field 
(hockey, tennis & 5-a-side sports, etc.) resulting in 9-12 tennis courts depending on the design 
layout. One argument for a shared facility is that tennis and hockey have similar surface, lighting 
and fencing requirements and play in alternate summer/winter seasons. It is also proposed to 
develop two new additional acrylic-coated hard courts for year round social tennis. The 
feasibility of covered facilities should be investigated. Finally, it is recommended to reserve 
space for additional hard courts in the future, if ever required. 

Proposals from Facility Users  

Manjimup Senior High School 
The Manjimup Senior High School supports the proposal for multi-use synthetic courts and 
Health & Physical Education classes can be programmed to include the relevant sports. The 
School has also suggested that, with resurfacing and covering 2 of the courts, their school tennis 
facilities may make a good short-medium term option for community tennis. There is room for 
a club building for a community tennis club near the courts.   
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Warren Tennis Club 
The Warren Tennis Club supports the proposal for a town site facility. Whilst the Warren club 
would maintain its current facilities, town facilities would be potentially be used for inter-club 
competition, casual use and social events. 

Middlesex Tennis Club 
The Club is not opposed to the proposed Manjimup Tennis Club and proposed facilities at the 
Manjimup Recreation Grounds, but would like to note its following concerns: 
At a time when all clubs are struggling, to add another club for the same sport would be to the 
detriment of the other tennis clubs. According to the Club there is no historic evidence that a 
town-based club would attract good levels of participation. The tennis courts in Manjimup were 
utilised until the 1980’s but recessed due to a lack of interest and a dedicated committee to drive 
the sport.  It mentions that junior coaching in Manjimup is well patronised, but that most juniors 
do not join a club. Interclub events are not held often and in the past were initially well received 
but abandoned when players opted out of social tennis. The Club is concerned that new tennis 
facilities could lead to competition for funds to maintain facilities. 
The Club has concerns about shared facilities for tennis and hockey due to scheduling, moving 
nets, confusing additional court lines. On the topic of lighting, it believes that lighting on courts 
will “split a club as there will be fewer players on club days”. 

Ringbark Tennis Club/ Manjimup Tennis Club Steering Committee 
The Ringbark Tennis Club (Manjimup Tennis Club Steering Committee) is committed to selling 
Ringbark’s freehold land to contribute to the development of a town based facility. However, it 
supports a ‘stand alone’ facility, not a multi-use playing surface. 

State Association Recommendations 

Manjimup is identified as a suitable candidate for a “District Facility” according to Tennis 
Australia (Tennis 2020: Facility development and management framework for Australian tennis) 
– the facility criteria is as follows: 
 

Population guide 
A regional country catchment population within a 30km radius of greater than 5,000 
 

Court requirements for regional facility 
Should consist of: 

 a minimum of eight courts with at least 50 percent of courts based on ITF surface code A 
(acrylic), F (clay) and H (grass) 

 fifty percent of courts to be floodlit to minimum club competition standards (350 lux) 

 a set of 2 dedicated MLC Tennis Hot Shots courts for primary aged induction programs 
 

Clubhouse and facility requirements 
Should include: 

 male and female change room facilities including showers 

 cafe/kiosk and preferably licensed social facilities 

 administration office/s 

 onsite parking in close proximity to facility entrance 

 outdoor shaded social areas suitable for events and social nights 
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Summary 

The absence of an adequate town-based tennis facility is a major gap in facility provision and it 
is reasonable to believe a town-based club would attract good levels of participation, yet there 
is still great contention around the location, specifications and features of a proposed facility. 

It should be noted the recommendation to relocate hockey to the Manjimup Recreation Grounds 
(to a new facility shared with tennis) has not been supported by the hockey club (hockey 
proposed to remain at Collier Street). 

 

Recommendations for Tennis 

1. The Master Plan should make recommendations for the preferred location for the 
development of tennis facilities in Manjimup town. Financial feasibility and opportunity for 
the tennis sport to grow in the immediate to long term should be taken into account. 

2. Upon completion of the Master Plan the development of tennis facilities should be included 
in a feasibility study.    

 

 
  



 
 
 

Manjimup Community Recreation Hub | 48 

5.10 Schools 

Existing Facilities  

There are currently 4 schools regularly, but casually, utilising the various facilities across the 
Manjimup Community Recreation Hub: 

1. East Manjimup Primary School 
2. Kearnan College 
3. Manjimup Primary School 
4. Manjimup Senior High School 

Population-based Facility Needs 

The Dry Facilities Expansion Feasibility Study does not make specific comment on the needs of 
schools. 

Sport & Recreation Strategic Plan Recommendations 

The Sport & Recreation Plan refers to two key priorities for schools: 
1. Safe and accessible egress, and 
2. Access to dedicated, secure storage. 

 
The Collier Street / Rea Park Master Plan states “access driveways should not dissect a sporting 
complex, particularly where children are likely to cross – i.e. between a pavilion and a sporting 
field. If a pavilion is situated a considerable distance from entry access points of a reserve, the 
driveway should be routed along the boundary”. 

Proposals from Facility Users  

East Manjimup Primary School 
With the exception of a need to generally upgrade toilets and basic amenities, the existing 
facilities are suiting the needs of East Manjimup Primary School and an expansion or upgrade of 
facilities is welcome. 
 
Manjimup Primary School 
The Manjimup Primary School uses a variety of sporting fields for most sporting events. It is 
happy to adjust and accept change when required. 

Manjimup Senior High School 
The Manjimup Senior High School supports the development of new multi-use (synthetic) courts 
to enable key sports to grow and the school could program Health & Physical Education to 
include these sports. However, the school finds the Shire’s current hire fees restraining as there 
is a minimum one-hour rate and often the field or facility may only be required for ½ an hour. 
Other proposals in relation to facilities are: 

 Increase number of toilets at Collier Street, 

 Provide a shelter at the northern end of the Collier Street grounds, and 

 Improve temperature control systems in the Manjimup Recreation Ground’s indoor 
stadium in summer. 
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The Manjimup Senior High School has also made a proposal in regards to opening their tennis 
courts to the public while a town-based public tennis club is potentially developed (refer to the 
section on tennis for more information).  

Kearnan College 
No information was made available to the Shire of Manjimup in relation to this report about the 
usage and needs of Kearnan College. 

Department of Education recommendations  

School Sports WA, the Department of Education’s specialist body whose principle purpose is to 
promote, organise and coordinate sporting competitions for school students at a local, regional, 
interstate and international level, proposes the following standards for a facility: 

 An access point to grounds for easy transportation of equipment (storage not required 
for events), 

 Adequate toilet numbers to alleviate the number of portable toilets required, 

 Access to club rooms are not necessary but useful for running events, and 

 Access to a canteen/kitchen is also a bonus for school events. 

The WA Government’s Education Design Standard 02: For secondary schools, provides useful 
guidance for all developments that are to be used by youth. Including, but not limited to: 

 Ensure use of durable materials, finishes and systems to limit vandalism and wear. 

 Ensure the appropriate level of acoustic comfort relative to the function and use of 
spaces. 

 Provide high quality lighting generally, and natural lighting wherever appropriate. 

 Provide superior air quality utilising both mechanical and passive ventilation systems 
where appropriate. 

 Ensure spaces have built-in flexibility to accommodate future changes to functional and 
operational requirements and consider future expansion in the planning of all spaces. 

 Minimise the impact of parking and vehicular access on the entry to the facility and the 
interface with the surrounding context. 

 Provide opportunities for safe walking, cycling and public transport access to and from 
the facility. 

 Separate service access from general public entry points.  

 Provide clear and well considered means of access into and around the facility with good 
visual links to natural points of arrival, local landmarks and other strategic locations. 

 Ensure that entrances on structures are well scaled, welcoming and clearly distinguished.  

 Minimise travel distances between frequently used spaces. 

 Provide opportunities to utilise circulation space (pathways, hallways) for multiple uses 
where possible. 

 Explore opportunities for the facility to be a teaching tool in its own right. 

 Utilise public art (and percent-for-art schemes) where possible. 

 Project a clear and coherent built form that confidently communicates the facility’s 
function and aspirations through its physical elements. 

 Provide a diversity of spaces, scales, proportions and surface conditions. 

 Create bright open, generously-scaled communal spaces with clear views to important 
reference points. 
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 Provide diversity of outdoor spaces and conditions to facilitate various modes of 
recreation, gathering and socialising. 

Summary 

All schools within the town site have their own suite of sport and recreation facilities within their 
school grounds. Schools predominantly use the community recreational facilities for major 
events, over-flow or where there are gaps in provision within their own facilities. 

 

Recommendations for Schools 

1. The Master Plan is not required to respond to any specific needs of individual schools in the 
redevelopment of the Manjimup Community Recreation Hub but all new developments 
should be accessible by schools and designed with the Education Design Standard in mind. 

2. Given that many of the Manjimup Community Recreation Hub’s facilities are under-utilised 
during school hours, the Master Plan should also consider a school-based fee structure to 
encourage and maximise school bookings. 
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5.11  Agricultural Show & Lions 

Whilst the facilities proposals and priorities of the Warren Districts Agricultural Show and Lions 
Club Manjimup have been recorded and considered separately, the recommendations for the 
Collier Street/Rea Park Master Plan for the two groups have been considered concurrently in 
this section as they share a number of facilities. 

Existing Facilities  

The Warren Districts Agricultural Society and Lions Club Manjimup both share leases and 
own/use a number of facilities and structures at Rea Park, including: 

 Lions Clubhouse and Kitchen 

 Agricultural lean-to 

 Agricultural storage shed 

 Stock yards (no lease in place) 

 Stock stalls (no lease in place) 

Recommendations from Collier Street/Rea Park Master Plan 

It is recommended to refurbish the Lions/Agricultural Society clubrooms by 2015. Whilst this 
building is continued to be maintained and utilised by the key user groups there is rationale for 
retaining the Lions Clubrooms until such time that the Tigers Clubrooms need to be replaced.  At 
this time, the Lions Clubrooms, the Tigers Clubrooms and the change room/ toilet block should 
be demolished and replaced with a single new facility that meets the needs of all.  

Relocate Lions/Agricultural Society storage shed and steel yards - replaced with one large shed 
at the northern end of the Tigers Clubrooms. This will replace small dilapidated sheds that clutter 
the area with one large one which can have multiple uses including spectator shelter for the oval 
and as an undercover training area for sports during bad weather. This shed is indicated to be 
40m x 30m and could potentially be developed in two stages.  A shed of this size would meet the 
show area needs of the Agricultural Society and have an array of uses for the community, 
particularly as an undercover training area for sporting clubs and as spectator shelter. Restore 
the sheltered livestock pens. 

Proposals from Facility Users 

Warren Districts Agricultural Show 
In regards to the existing facilities, the Agricultural Society would like to see the following 
improvements: 

 Upgrading or replacement of agricultural storage sheds and stalls,  

 A larger display pavilion,  

 Replace fences to maintain security, and 
A new, larger toilet / shower block with disability access and family rooms. 

In planning for the growth of the Agricultural Show the Society would like to see: 

 More parking facilities (such as overflow parking area for event visitors, an area for horse 
vehicles/trailers and parking along Johnson Street) 

 Relocation of the side show allow to a more prominent/central position on the grounds 
(minimum dimensions 67 x 120m) with the provision of underground power, water and light 

 Large bitumen area, near the oval, for erection of entertainment stage 
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 A centrally located playground, in the vicinity of the new Collier St Pavilion 

 To utilise the new proposed Collier Street Pavilion as event office during the Show 

(currently a sea container office is hired for this purpose) 

 A petting area next to proposed Pavilion and utilise extended roof of Pavilion 

 Clean, level grassed areas for trade displays and sideshow alley with underground power,  
water and lights (grass reticulated from the side, so reticulation will not be damaged by 
vehicles) 

 Powered trade area (Society willing to financially contribute to underground power) of 
minimum size 67x80 m. 

 Space for animal nursery and children’s exhibition hall 

 Area requested for extreme 4 wheel/tractor driving event activities 

 Sufficient set-back for entry gate to provide space for cueing at ticket boxes 

 Perimeter fencing should facilitate securing the premises during the Show, with three 

entrances (two along Johnson St on both sides of Rea Park oval and one on the north of the 

proposed new oval) 

 In the case of significant growth of the Show, the Show area can be extended through 

including the proposed north oval for horse activities. This area should have a space 

reserved for horse float parking 

 Suitable location for fireworks with spectator facilities (Rea Park oval), taking into account 

the safety fireworks exclusion zone 

 Helicopter ride landing area 

 Implementation of the master plan should be staged in such order that the Show has 

sufficient space and facilities at any time during the implementation 

 
Lions Club Manjimup  
The club house, shared with the Agricultural Society, is in poor condition at the Tiger’s club house 
end of the building. Recent works have been undertaken (a new wall has been erected to 
separate the buildings from each other and a wooden floor has been replaced), but further 
substantial upgrades to the club house are likely to be required in the future.  

The Lions Club considers the club house an integral part of the club’s life. The Lions would like 
to expand facilities to accommodate growth in membership and to facilitate their charitable 
works. The club also recommends improvements to the exterior lighting of buildings and 
improved security around the power access. 

State Association and Other Strategic Recommendations 

There are no facility standards or dimensions recommended by either The Royal Agricultural 
Society of WA or Lions Club International. 

Neither the Warren District Agricultural, Horticultural & Industrial Society nor Lions Club 
Manjimup are specifically mentioned in the: 

 Sport & Recreation Plan 2014—2024 

 SuperTown Sport & Recreation Feasibility Study 
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Summary 

There is consensus that the Agricultural Society and Lions Club facilities are old and, in some 
cases, need substantial repairs or replacement. As a key regional event, the Warren Districts 
Agricultural Show requires appropriate event infrastructure. This is consistent with the vision 
that Rea Park be developed as a premier facility for major (sporting) events and carnivals. 

The master plan should incorporate the required facilities for the Agricultural Show. It should 
also allow for future growth of the Show by maintaining design flexibility and providing the 
possibility to expand the area utilised by the Show. However aspects, such as best event 
management practices and availability of public amenities and spectator facilities at/close to the 
Rea Park oval, should be taken into account before deciding to move Show activities away from 
to other areas. As the implementation of the master plan will be a long term process, it should 
be staged in such a way that the minimum required facilities are available and workable during 
any stage. 

It is possible to establish a permanent track for extreme 4 wheel/tractor driving for the Show on 
the Reserve. Considering the zoning of the Reserve, proximity of residential areas and liability 
and maintenance issues, such permanent track should only be accessible during events, rather 
than year-round. 

As both the Tiger’s Pavilion and the Lions Club house are ageing, the future of these buildings 
should be considered. At some point in time a decision should be made whether to continue 
upgrading/renewing parts of these buildings or whether to replace them with one new larger 
multi-purpose pavilion. 

 

Recommendations for Agricultural Show & Lions 

The Master Plan shall take into account a staged program to: 
1. Upgrade or replace the secure storage allocated to the Agricultural Society and the stock 

stalls 
2. Develop a new, larger toilet / shower block with disability access and family rooms 
3. Identify and allocate a large ‘overflow’ parking area for event visitors and an area for 

horse vehicles and trailers 
4. Develop a large bitumen area for car parking, near the oval, that can be used for the 

erection of an entertainment stage during the Show 
5. Clean and level appropriately sized, preferably grassed areas for trade displays and 

sideshow alley 
6. A new multi-use, shared pavilion will be developed as part of the bigger project to 

develop Rea Park as a premier facility for major sporting events and carnivals.  
7. The future of the ageing Lions Club house (and the Tiger’s Pavilion) should be considered 

and a decision for ongoing upgrades of the existing buildings or replacement with a new 
multi-purpose pavilion will be required at some point in time.  
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5.12 Scouts and Girl Guides 

Existing Facilities 

The 1st Manjimup Scout Group has its own building and lease for an extensive land lease area 
within the Collier Street Reserve. The current lease expires in February 2019. The Girl Guides 
have an old building, also at Collier Street, which is in the process of being removed. 

Recommendations from previous studies 

The Girl Guides hall is in the process of being removed as recommended under the Collier 
Street/Rea Park Master Plan. 
 
The Collier Street/Rea Park Master Plan recommends the Scout Hall be retained as it is well 
utilised and fulfils the Scouts facility needs. 

Please note: The Timber Park Master Plan within the Manjimup Townsite Preliminary Growth 
Plan originally identified a new location for a Scouts/Girl Guides Camp in the Manjimup Timber 
& Heritage Park however subsequent and current Timber Park Master Plans have removed this 
as a proposal. 
 
Neither the Scouts nor the Arts Group are specifically mentioned in the: 

 Sport & Recreation Plan 2014—2024, or 

 SuperTown Sport & Recreation Feasibility Study 

Proposals from Facility Users  

Girl Guides is currently defunct and not identified as a stakeholder in this consultation. 
In regards to Scouts, the Scout Hall is over 50 years old and is non-compliant with contemporary 
public building standards. At a minimum an upgrade to the kitchen and toilet facilities is desired. 
Ideally the building would be replaced entirely with a new hall, shed and facilities, including: 

 10x20m hall with a minimum 4m high ceiling 

 New refurbished kitchen 

 5x5m lockable office/meeting space 

 Increase in provision of showers/toilets for youth, plus separate facilities for adults 

 100m2 storage/garage 

 5x5m Venturer’s ‘lair’ 

 Open parade/camp ground 

State Association Recommendations 

There are no facility standards or dimensions recommended by either The Scout Association of 
Australia. 

Summary 

Girl Guides is no longer operating in Manjimup. Scouts, however, are very active and there is 
consensus they should remain at the current locations. The Scout facilities require upgrading. 
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Recommendations for Scouts 

1. Retain the existing Scouts lease area in the Master Plan. Acknowledge in the Master Plan the 
need for upgrading the Scout Hall, taking into account these facilities are owned by the 
Scouts.  

 

 

5.13 Apex 

Existing Facilities 

Apex Manjimup leases a club house from the Shire of Manjimup at the Manjimup Recreation 
Grounds. The current lease expires in 2021. 

Sport & Recreation Strategic Plan Recommendations 

Whilst Apex is not specifically mentioned in the Strategic Plan, there is a development proposal 
that, if undertaken, would see the demolition of the Apex club house to make way for the 
development of sport facilities. 

Proposals from Facility Users  

Apex would prefer to maintain their lease and premises for the long term. The only immediate 
request in regards to the club house is that the external facade be improved. 

State Association Recommendations 

There are no facility standards or dimensions recommended by Apex Australia. 

Summary 

Preliminary concepts indicate a need to demolish the Apex club house to make way for the 
development of sport facilities. However Apex has a lease on the building until 2021 and would 
like to stay there for the long term. 
 

Recommendations for Apex 

1. If the Master Plan determines the Apex club house should be demolished to make way for 
sport and recreation facilities, an early termination of the lease and relocation to a new/ 
other facility will need to be investigated. 

2. If it is not necessary to demolish the existing building, improvements to the facade should 
be considered within the site’s general development plans. 
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5.14 Arts & Craft Group 

Existing Facilities 

The Warren Arts & Crafts Group owns Sutton House located on a Shire land lease within the 
Collier Street Reserve. The current lease expires in 2018. 

Recommendations from the previous studies 

The Collier Street/Rea Park Master Plan recommends finding a suitable location for the Warren 
Arts & Craft Group to relocate to and remove Sutton House. The Manjimup Timber and Heritage 
Park was identified by the Plan as a potential venue for relocation, with the primary benefit 
being potential for art and craft works to be sold to tourists. 

Proposals from Facility Users  

The group would like some clarity or certainty about the long-term lease arrangements at Collier 
Street. Whilst the group is content with their current location it is also happy to relocate to a 
suitably sized facility that is secure, accessible and affordable, with access to adequate parking 
– perhaps the Manjimup Timber & Heritage Park. 

State Association Recommendations 

The Warren Arts and Crafts Group does not have membership with a governing body. 

Summary 

There is agreement that the Warren Arts & Craft Group would be more appropriately positioned 
in alternative location external to the Manjimup Community Recreation Hub and in closer 
proximity to a cultural hub. 
 

Recommendations for Arts & Crafts Group 

1. Recommend whether it is needed for the Warren Arts & Craft Group to relocate to make 
way for the development of sporting facilities and if so, the expected time frame for 
relocation.  
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6. Recommendations for the Master Plan 

6.1 Recommendations by Sports 

Recommendations for all sport clubs and groups that are currently using or may be using in the 
future the facilities at the Manjimup Community Recreation Hub can be found in the previous 
chapter. 
 

6.2 Recommendations by Site 

This section provides an overview of all recommendations, taken from the previous chapter, 
grouped by the different sites of the Manjimup Community Recreation Hub. 
  

Manjimup Recreation Centre 

Indoor Stadium 

1. Resolve the issues in the indoor stadium with moisture leaking vents and roof and resurface/ 
reline the courts. 

2. One of the existing courts is to be marked as a multi-use court (up to a maximum of two 
existing courts if sufficient demand is demonstrated). The existing court closest to the 
spectator tiers is to be retained as basketball/netball only in order to accommodate and 
facilitate state level sporting events. 

3. Upgrade at least one of the existing basketball/netball courts in the indoor stadium to 
incorporate 4 badminton courts.    

4. Feasibility on the construction of an extra indoor court is to be investigated.  
5. A possible extension of the stadium will provide the opportunity to create a new 

centralised stadium entrance, with new kitchen, club and storage facilities. This should be 
included in the feasibility study. 

New outdoor sports facilities 

6. Determine whether new tennis facilities should be developed at the Manjimup Recreation 
Grounds and which, if any, sports these facilities should be shared with.  

7. The skate ramps at the Manjimup Recreation Grounds are to be removed once a new skate 
plaza at Manjin Park becomes operational or earlier if the area is required for development 
for other sports. 

8. Investigation whether the Apex club house should make way for sports facilities. If it is not 
necessary to demolish the existing Apex building, improvements to the facade should be 
considered within the development plans. 

9. Upon completion of the Master Plan the development of tennis facilities should be included 
in a feasibility study. Financial feasibility and opportunity for the tennis sport to grow in the 
immediate to long term should be taken into account. 
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Oval 

10. The vision in the Master Plan for the premier facility planned for Rea Park will guide the level 
of facilities required at the Manjimup Recreation Grounds in order to service the town’s 
broader Australian Rules football needs. The proposals put forward by the Manjimup 
Imperials Football Club should be reviewed in light of this determination. 

 
Rea Park  

Oval(s) 

11. Resolve the drainage issues on the oval and around oval edges and seal the parking area 
between the Tigers Clubroom and change room facility 

12. Develop Rea Park to accommodate an athletics track and field, inclusive of a jumping pit, 
throwing circle and storage (no development of permanent structures on the main oval). 
Feasibility of a safety cage for the throwing circle, along with lighting for all competition areas 
should be investigated. 

13. Redevelop the existing oval to a premier level facility suitable for holding state level 
competition (incl. lighting, surface, pathways, spectator seating upgrades and new/ 
redeveloped shared use pavilion). 

14. Develop a secondary oval to provide additional training and competition capacity when 
Manjimup’s population reaches 11,000 (projected for 2032) for cricket and football.  

15. When developing the vision and concepts for the premier facility and the additional oval the 
AFL approved facility standard being sought for football needs to be determined (local, 
regional or state league). 

16. Provide recommendations for optimum shared use of the oval in order to ensure it quality 
for large competitions and events. 

Buildings/ amenities 

17. Resolve the drainage issues on and around the oval and seal the parking area between the 
Tigers Clubroom and change room facility. 

18. Develop a new, larger toilet/ shower block with disability access and family rooms. 
19. Identify and allocate a large ‘overflow’ parking area for event visitors and an area for horse 

vehicles and trailers. 
20. Develop a large bitumen area for car parking, near the oval, that can be used for the erection 

of an entertainment stage during the Show. 
21. Clean and level appropriately sized (preferably grassed) areas for trade displays and 

sideshow alley. 
22. A new multi-use, shared pavilion will be developed as part of the bigger project to develop 

Rea Park as a premier facility for major sporting events and carnivals.  
23. Upgrade or replace the secure storage allocated to the Agricultural Society and the stock 

stalls. 
24. The future of the ageing Lions Club house and the Tiger’s Pavilion should be considered and 

a decision for ongoing upgrades of the existing buildings or replacement with a new multi-
purpose pavilion will be required at some point in time. 

25. Provide recommendations for optimum shared use of the buildings and amenities. 
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Collier Street Reserve 

Sporting fields 

26. The priority for immediate action is to improve drainage, levelling, grass quality and playing 
surfaces on the Collier Street sporting grounds. 

27. Any scheduling issues need to be resolved to ensure that hockey is able to balance its training 
and competition needs equitably with cricket and soccer. 

28. Upgrade in the short term the existing cricket practice nets to provide two additional nets 
(total of 4). 

29. Establish a small shelter at the midpoint on the western side of the Collier Park playing fields. 
30. A short term upgrade and expansion of lighting on Sporting Grounds 1 & 4 to the standards 

of the sport with the highest LUX standards regularly played on these grounds. 
31. Feasibility of lighting Sporting Grounds 2 & 3 to the same standard for medium-long term 

priority. 
32. A development plan for a third, hard wicket cricket field in the vicinity of Collier Street when 

Manjimup’s population reaches 8,250 (projected for 2022). 
33. The identification and allocation of land for the future development of a fourth, hard wicket 

cricket field when Manjimup’s population reaches 11,000 (projected for 2032). 

Buildings/ amenities 

34. A plan for the development (design and location) of a new clubhouse and amenities that best 
suit the needs of the key user groups (hockey, cricket, soccer and, depending on potential 
suitable designs at the Manjimup Recreation Grounds, martial arts). 

35. Retain the existing Scouts lease area in the Master Plan. Acknowledge in the Master Plan the 
need for upgrading the Scout Hall, taking into account these facilities are owned by the 
Scouts.  

36. Recommend whether it is needed for the Warren Arts & Craft Group to relocate to make 
way for the development of sporting facilities and if so, the expected time frame for this.  

37. Determine the demand for a BMX race track and review the future of the existing BMX track 
at Collier Street 

 
Other locations 

38. Develop a new multi-purpose skate plaza at Manjin Park. 
39. Consider the feasibility of short to mid term community tennis facilities at the Manjimup 

Senior High School. 
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6.3 General Inclusions & Constraints 

This section details the various considerations that must be given to all projects and 
developments in the Master Plan. In some cases these considerations or constraints may be in 
conflict with each other. One objective of the Master Plan is to balance these priorities for 
consideration to minimise risk, maximise capacity and enable the best outcomes for the Shire of 
Manjimup and its community. 

Planning 

General planning guidance is provided by the Shire of Manjimup Local Planning Scheme No.4. 

Existing Leases 

There are a range of existing land and building leases in place between the Shire of Manjimup 
and various current users. These leases and other agreements need to be considered when 
developing a Master Plan. The “Participants” section under the ‘Stakeholder Questionnaire Data’ 
part of this report has attempted to capture where these agreements exist.  

Facilities & Amenities Standards 

The Shire of Manjimup Sport and Recreation Strategic Plan 2014-2024 identifies the following 
general priorities: 

1. Given its regional status, it is fitting that Manjimup is the focus for regional level sport 
and recreation infrastructure for the possible hosting regional carnivals and state level 
sporting events. 

2. Proposals for development must be, wherever possible, multi-purpose in design and 
function to attract the greatest range of user groups and maximum level of utilisation. 

3. There is an identified need for improved supporting amenities including toilets, change 
rooms, social and spectator facilities across all Manjimup Community Recreation Hub 
sites. 

Accessibility 

The Shire of Manjimup’s Access & Inclusion Plan 2013-2018 contains the following key outcome: 
“People with disabilities have the same rights and opportunities as other people to access the 
buildings and other facilities of the Shire of Manjimup (Outcome 2).”  

Signage, functionality and physical access are all components of universally accessible facilities. 
It should be noted that access and inclusion issues could be experienced by members of the 
community that may not normally identify themselves as having a 'disability'. Pregnant women 
and mothers with prams or small children, people with a temporary illness or injury, those 
experiencing various mental health issues, people with low literacy or English language skills 
(including children) and aged and frail members of the community all experience, from time to 
time, issues with access and inclusion.  
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The Shire of Manjimup has an obligation to ensure developers meet the mandatory access 
requirements of:  

 Building Act 2011 (WA)  

 Building Code of Australia 

 Disability (Access to Premises Buildings) Standards 2010, under the Disability 
Discrimination Act 1992  

 Australian Standard 1428—Design for Access and Mobility 

Environmental Considerations 

The Shire of Manjimup Sport and Recreation Strategic Plan 2014-2024 identifies that due to 
Manjimup’s cold, wet climate playing surfaces need to be able to withstand high rainfall. The 
Plan also recommends the provision of ample all-weather spectator shelters at playing grounds 
to enhance community participation. 

Environmental Sustainability 

The Shire of Manjimup Environmental Management & Sustainability Strategy 2013 outlines 
numerous possible actions to be taken in regards to water efficiency, energy efficiency and 
recycling. In addition to these, the Department of Sport & Recreation Decision Making Guide: 
Sport & recreation facilities recommends designs incorporate Ecologically Sustainable Design 
principles, such as solar passive orientation, environmentally friendly building materials and 
energy efficient plant and equipment to minimise the facility’s Ecological Footprint. The Guide 
also recommends strategies to minimise waste to the environment in line with the Waste 
Authority’s Western Australian Waste Strategy: Creating the right environment. The Master Plan 
should consider these possible actions to maximise environmental sustainability to the extent 
those actions also provide a cost saving in the medium to long term, or at worst be cost neutral. 

Arts & Culture 

The Shire of Manjimup’s Arts & Culture Strategic Plan 2013-2023 contains the following objective 
which should be considered in the development of any infrastructure plans: 

“4.2 Objective: Arts and culture are incorporated into the development and improvement of 
our built environment and public open space. Areas for consideration include: 

 Protection and restoration of natural ecosystems and plant species endemic to the 
region. 

 Preservation and enhancement of the heritage values of the site, including natural, 
Indigenous and settler. 

 Incorporation and reflection of the community’s cultural diversity. 

 The incorporation of multi-use pathways and pedestrian linkages between spaces. 

 The provision and maintenance of appropriate facilities (such as toilets, shelters, 
parking, BBQs, seating).” 

Education Design Standard 02 

The Master Plan is not required to respond to any specific needs of individual schools in the 
redevelopment of the Manjimup Community Recreation Hub but all new developments should 
be accessible by schools and designed with the Education Design Standard in mind. 
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Liveable Neighbourhoods 

Liveable Neighbourhoods: A WA Government Sustainable Cities Initiative provides guidelines for 
planning and designing high levels of passive surveillance, pedestrian friendly streetscapes and 
a hierarchy of public open space and facility distribution. 
The Shire of Manjimup Arts & Culture Strategic Plan 2013-2023 also has the following strategy 
which is also relevant to this project: “Incorporate designs to allow for and encourage social and 
physical activity into all new developments, modifications or landscaping of public spaces and 
amenities (4.2.3).” 
The Shire of Manjimup’s Sport and Recreation Strategic Plan 2014-2024 identifies a specific need 
to create an environment supporting a cycle friendly community. 

Community Safety & Crime Prevention 

The Shire of Manjimup Community Safety Plan 2011 – 2014 recommends the use of Crime 
Prevention through Environmental Design (CPTED) principles when developing or upgrading 
infrastructure. The relevant key principles are as follows: 

1. Natural Surveillance: A person is less likely to commit a crime if they think someone will 
see them do it therefore exposure to roads and paths, open car parks and sensitive 
landscaping to prevent secluded zones are highly desirable. 

2. Natural Access Control: The use of walkways, fences, lighting, signage and landscape to 
clearly guide people and vehicles to and from the proper entrances, directing the flow of 
people while decreasing the opportunity for crime. 

3. Territorial Reinforcement: By utilising physical designs such as pavement treatments, 
landscaping and signage public areas are clearly distinguished from private ones thereby 
discouraging trespassing. 

Economic Sustainability 

Most fund providers require Feasibility Studies in order for infrastructure development to be 
eligible for grants.  The Department of Sport & Recreation Life Cycle Cost Guidelines: Sport & 
Recreation Facilities provides guidance on understanding the full cost impact of owning (“whole 
of life” cycle cost), constructing and managing a facility.  

User Fees & Charges 

The relatively low socio-economic ranking of Manjimup signifies restricted capacity for fees and 
charges to be raised significantly for new or redeveloped facilities.  This may change in the future 
as a range of new types of workers are attracted to Town.  

The Shire of Manjimup Youth Strategic Plan 2013 – 2023 states the following in relation to young 
people and recreation centres: “Maintain fees and charges to ensure Shire facilities remain 
accessible and inclusive (4.1.2).” 
Current hire fees for the Collier Street Recreation Complex, Manjimup Indoor Sporting Pavilion 
and Sports Grounds, Ovals, Playing Fields & Reserves are contained in the Shire of Manjimup’s 
adopted Fees & Charges Schedule 2014/2015. 
Given that many of the Manjimup Community Recreation Hub’s facilities are under-utilised 
during school hours, the Master Plan should also consider a school-based fee structure to 
encourage and maximise school bookings. 
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Power supply, maintenance, and usage 

Power is currently supplied to a number of the facilities throughout the Manjimup Recreation 
Hub. Some of the existing infrastructure accessing that supply is owned by the Shire and other 
infrastructure is not. There are also various arrangements in place in regards to fees for usage.  
The Master Plan is to deal with service agreements to manage the supply, maintenance and 
usage of power within the Manjimup Recreation Hub. 

Community Sporting and Recreation Facilities Fund (CSRFF) 

The Department of Sport & Recreation regularly provides financial assistance to community 
groups and local government authorities to develop basic infrastructure for sport and recreation. 
Various competitive funding rounds occur each year and can potentially support: 

1. Proposals for the installation of lighting for competition and training purposes to sporting 
facilities that increase and extend utilisation opportunities.   

2. Proposals to upgrade playing arena surfaces where such upgrades will increase and 

extend utilisation opportunities. 

3. Proposals to upgrade amenities and support facilities at the venues they use to improve 

safety and increase and extend utilisation opportunities by the community. 

Additional information: 

 Financial Assistance to Community Sporting & Recreation Facility Funds (CSRFF) 
Applications (July 2012), Shire of Manjimup Policy 

 Department of Sport & Recreation: www.dsr.wa.gov.au/funding/facilities-(csrff)  

Other Sources of Income 

Due to constraints within the Shire’s budget, community support through volunteer 
contributions, fundraising and club contributions (cash and in-kind) will be necessary. As will the 
pursuit of external grants, such as those from government bodies or sporting associations.  
The Shire of Manjimup Sport and Recreation Strategic Plan 2014-2024 recommends clubs, that 
have developed a licensed premise as part of their facilities, be encouraged to meet two thirds 
the costs of their future development proposals. 
 
Potential financial partners include: 

 Commonwealth Department of Infrastructure & Regional Development 

 WA Department of Regional Development 

 South West Development Commission 

 Australian Sports Foundation 

 Lotterywest 

 Relevant Local, State, National Sporting Associations 
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Section 2: Master Plan  
 
This chapter summarises the existing facilities at Collier St / Rea Park (CSRP) Precinct and 
Manjimup Recreation Grounds and presents the design brief and the master plan. 

7. Existing Facilities & Master Plan 

7.1 Facilities Collier Street and Rea Park 

The Collier Street Reserve and Rea Park Precinct (see appendix II for large maps) is Crown Land 
vested in the Shire for the purposes of recreation, race course and agricultural showgrounds. 
The land parcel consists of Lot 783 on Plan 92096. The total area of the precinct is approximately 
61 hectares, with approximately 35 hectares retained as natural bush. Collier St dissects the 
reserve providing access to rear private lots. 

Rea Park 

Facilities currently include: 

 Senior size, floodlit football oval. 

 Two clubrooms (Tigers Football Club and Lions). 

 Change room and public toilet block. 

 Three sheds used by Warren District Agricultural, Horticultural and Industrial Society. 

 Steel fenced yards and wooden sheltered pens for livestock. 

 An unused and dilapidated former equestrian area to the north of the oval and Society 
sheds. 

 Dam in the centre if the Park used for irrigation. 

 Large area of natural bushland on the western half of the Park. 
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Collier Street Reserve 

 Large playing field comprising two cricket oval which can be configured into four soccer or 
hockey pitches.  

 One turf and one hard cricket wickets on playing fields. 

 Floodlights are located on the two southern pitches. 

 Two cricket practice nets. 

 Small clubroom at the southern end with small change rooms. 

 Disused BMX track in the south east corner of the Reserve. 

 Girl guides hall which is proposed to be removed. 

 Sutton Cottage, a two room building with toilets and kitchen, used by the Warren Art and 
Craft Group. 

 Scout Hall located on leased land, in a natural bushland setting. 

 Bushland occupies the north eastern and eastern part of the Reserve.  

 The north western section of the Reserve is used as a school oval. 

 A dam, used for watering the oval, is located in the south west section of the Reserve. 
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7.2 Facilities Manjimup Recreation Grounds 

Manjimup Recreation Grounds is a multifunctional recreation and sporting reserve bordered by 
Moore Street, Rutherford Street, Arnott Street and Leman Street (see appendix II for large 
maps). It currently includes: 

 Floodlit, football oval. 

 Clubrooms (Imperials Football Club) and change rooms. 

 Public toilet block (x2). 

 Three court, indoor sports centre. 

 Fire brigade running track. 

 Skate Park. 

 Apex clubrooms. 

 Disused sports field (not irrigated or maintained). 

 Disused tennis/ netball courts. 

 Unused open area to the south of the disused courts. 
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7.3 Design Brief Rea Park and Collier Street Reserve 

Vision 

A premier level facility catering for high level sporting events, in addition to regular club usage 
and non-sporting events (e.g. Agricultural Show). It will also accommodate regional sporting 
carnivals and competitions that require multiple sporting fields and draw large crowds.  

Features  

Currently the two sporting facilities are separated by Collier Street. To increase the flexibility and 
multi-functionality of the precinct and to integrate the site, Collier Street is to be closed. An 
alternative route is to be provided either through the integrated precinct or via external roads. 
Access may need to be provided for private properties to the north of this recreation and 
sporting precinct. 
 
The Master Plan (see §7.6) for this precinct to include: 

 Demolish or relocate all old and dilapidated buildings and structures including the old 
Guide Hall, Collier Street pavilion, public toilets on Collier Street Reserve, small playground 
enclosure between playing fields  and pavilion at Collier Street Reserve, horse stalls at 
southern end of Rea Park and stock stalls at northern end of Rea Park.    

 Upgrade existing Rea Park oval to a premier level facility suitable for holding state level 
competition with: 
 Floodlighting to 200 lux 
 Improved playing surface  
 Tiered spectator embankments around a large segment of the reserve, with extensive 

provision of shelter  

 Retain the playing fields on the Collier Street Reserve part of the precinct. 

 Establish a small shelter at the midpoint on the western side of the Collier Park playing fields 

 Establish a new multipurpose playing field to complement the oval on Rea Park and the 
playing fields on Collier Street Reserve in the medium term when demand is evident. 
Features to include: 
 Turf area - at least 135m x 110m (minimum Australian football size and adequate for 8 

lane x 400m athletics track – 135m x 85m) and preferably 150+m x 145m (to allow two 
international size soccer pitches to be marked on a north-south axis) suitable for 
Australian football, soccer, athletics and other field sports 

 Hard cricket wicket, on north – south axis.  

 Identify a potential site for a 4th playing field at least 135m x 110m in the long term when 
demand is evident. 

 Develop throwing circle and protective cage and long/triple jump pit and athletics storage 
shed (20m2) near the new multipurpose playing field.  

 Two pavilions are required to service three playing field arenas. Ideally pavilions should be 
located midpoint on the western side of a playing field or oval to avoid the setting sun in 
spectators’ eyes in the last afternoon. 

 New or redeveloped (replacing the Tigers Football Club and Lions clubrooms) multi-use, 
shared pavilion to service the main oval and the proposed, new multipurpose playing field 
and major sporting events and carnivals, including: 
 Social facilities 
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 Administration and meeting facilities  
 Public toilets 
 Unisex change rooms (two sets to service each oval and suitable for the Agricultural 

Society Show and other events) 
 Umpires rooms 
 Sheltered spectator area 

 New pavilion to service playing fields on Collier Street Reserve and proposed new 
multipurpose playing field to  including: 
 Storage area (40m2) 
 Change rooms (2 x 20m2) 
 Toilets and showers (2 x 15m2) 
 Multipurpose room (20m x 10m = 200m2) 
 Kiosk/canteen (20m2) 
 Allowance of corridors, entry etc (40m2) 
 Verandah on west and north side of building  
 Total area 370m2 plus verandah areas 

 Replace the Agricultural Society storage shed and stock stalls  

 Establish an overflow parking area for event visitors and an area for horse vehicles and 
trailers (600m2) 

 Establish a bitumen car parking area, with security lighting  to service activities on Rea Park, 
that can be used for the erection of an entertainment stage during the Show (600m2) 

 Establish a main entrance to the precinct which services the Rea Park and Collier Street 
Reserve, including security lighting 

 Redesign the internal road and pedestrian path layout, to include security lighting  

 Retain and upgrade the BMX track and shelter if demand demonstrated 

 Establish a (fenced) playground to service the precinct  

 Landscape the precinct to improve its general appearance and amenity  

 Retain/ establish secure fencing to facilitate charge of entry fees for competitions/ events 

 Establish a grassed areas for trade displays and sideshow alley (4,000m2) 

 Upgrade the cricket practice nets with two additional nets (total of 4) 

 Upgrade existing and extend floodlighting lighting to all playing fields on Collier Street 
Reserve to 50 lux 

 Establish a motorised events zone for extreme 4 wheel/tractor driving activities 

 Upgrade Scout Hall on same site, by Scout Association  
 

7.4 Design Brief Manjimup Recreation Grounds 

Vision  
Multipurpose sport and recreation facility catering for indoor and outdoor sports, capable of 
hosting major regional court sport events and providing additional playing fields to complement 
Rea Park and Collier Street Reserve Precinct (see §7.7 for Master Plan). 
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Features 

 Extend the Indoor Sports Centre to include:  
 one additional indoor court (#4 - 36m x 20m), to complement the existing three courts 
 storage (50m2)  
 upgrade or potentially relocate amenities, reception and administration areas, when 

centre extended 
 multifunctional club rooms  
 mark at least one court as multi-use court, starting with one court for multiple 

badminton courts 
 new fire hydrant system 

 Solve the leaking and condensation issues in the indoor stadium, and resurface and line 
mark the courts 

 Remove or relocate skate ramps, disused outdoor courts and Apex clubrooms   

 Designate the area between Arnott Street, Leman Street and the car park and indoor 
stadium as potential future site for: 
 Outdoor hard courts for tennis, basketball and netball 
 Additional car parking to service indoor stadium and hard courts  

 Establish a suitable area should a public and small events field be required  

 Establish a playground to service the reserve 

 Formalise car parking including security lighting  

 Landscape the reserve to improve its general appearance and amenity 

 Establish visual, landscaping and physical links between the eastern part (main oval) and 
western part of the Recreation Ground, including continued closure of Somerville Street to 
the north of Leman Street. 

 The potential closure of part or all Leman Street, provides the opportunity to integrate the 
Recreation Grounds with Kearnan College on the south side of Leman Street. 

 

7.5 Other Matters 

A suite of issues has been identified as a result of the needs analysis and the design briefs for 
Rea Park, Collier Street and the Manjimup Recreation Grounds:  

 A feasibility study is required to determine the preferred options for tennis in Manjimup to 
be developed 

 Fee structure to encourage and maximise school bookings 

 Relocation of Warren Arts & Craft Group from Collier Street Reserve to a suitable location 
when the proposed developments of Collier Street Reserve/ Rea Park require this 

 Investigation whether the Apex club house should be demolished (e.g. to make way for 
developments, to improve the aesthetics of the area when the adjacent old skate park will 
be removed or when the building maintenance costs will become too high) and relocation 
of the Apex club to another location. If demolition is not required improvement of the 
building façade should be considered. 
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 It should be noted that the Master Plan does not intent to displace any community groups 
currently located within the Manjimup Community Recreation Hub. The Plan aims to allow 
future growth for sport and recreation, which does not exclude the usage of the hub by 
other community groups. Where old buildings need to make way for new developments, 
alternative solutions or venues will be sought in extensive consultation with impacted 
community groups. 

 Recommendation to establish a Manjimup Recreation Advisory Committee to ensure 
ongoing engagement from and consultation with the clubs and the wider community for 
the future development of Manjimup’s recreation facilities. Such overarching committee 
would advise Council on the provision and development of recreation facilities in Manjimup 
to facilitate the growth of sport and recreation in Manjimup.
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7.6 Master Plan Collier Street and Rea Park  

 
  

Legend 

1 Upgrade Scout Hall  

2 Upgrade existing and extend floodlighting to all 

playing fields  

3 Upgrade the cricket practice nets with two 

additional nets  

4 Landscape the precinct  

5 Retain and upgrade the BMS track and shelter  

6 Establish a fenced playground  

7 Establish a new multipurpose playing field in the 

medium term when demand is evident.  
8 New pavilion to service playing fields on Collier 

Street Reserve  
9 Access road with parking  

10 Establish a grassed areas for trade displays and 

sideshow alley  

11 Establish a bitumen car parking area, with 

security lighting 

12 Establish an entrance to the precinct  

13 Potential site for a 4th playing field  

14 Throwing circle and protective cage and 

long/triple jump pit and athletics storage shed  

15 New stepped terrace viewing area  

16 New pavilion and seating  

17 Upgrade existing Rea Park oval 
18 Establish an overflow parking area  

19 Replace the Agricultural Society storage shed 

and stock stalls  

20 Participant parking during show times  

21 Portable/removable fence 

22 Trade display area 

23 Shelter 

24 Motorised events area 

25 Toilet block 

26 Horse float parking 

27 Car parking 
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7.7 Master Plan Manjimup Recreation Grounds  

 
 

Legend 

1 Renovate the indoor stadium  

2 Extend the Indoor Sports Centre  

3 New central entry to the indoor stadium, 

with shared club/community facilities 

including shared (tennis, basketball, 

netball etc) club rooms and a larger 

canteen with internal and external 

access/sales points.  

4 Landscape the reserve to improve its 

general appearance and amenity  

5 Establish a playground  

6 Rebound wall  

7 Possible outdoor basketball, netball and 

tennis hard courts – available to public 

when not required by clubs 

8 Possible public & small events field 

9 Imperials Clubroom  

10 Entry and visual, landscaping and physical 

inks between the eastern part (main oval) 

and western part of the Recreation 

Ground  

11 The potential closure of part or all of 

Leman Street 

12 Car parking to service adjacent facilities 

13 Existing car parking  

14 Demolish existing toilet block 

15 Tennis club rooms as extension to Imperials 

club rooms 
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8. Priorities, Costing & Staging 

This chapter provides an indication of priorities for the works at each precinct, cost estimates 
and potential staging. 
 

8.1 Order of Cost Estimates 

Basis of Estimate 

This estimate is based upon measured quantities to which rates and conditions have been 
applied applicable as at April 2015. It is assumed that the project will be competitively tendered 
under standard industry conditions and form of contract. 

This cost estimate is based on the concept master plans and design briefs and does not at this 
stage provide a direct comparison with tenders received for the work at any future date. To 
enable monitoring of costs this estimate should be updated regularly during the design and 
documentation phases of this project. 

Limitation of Estimate 

This estimate should be viewed as a Concept Cost Plan for use in strategic master planning 
review and options analysis. It should not be used for decision making analysis to commit to a 
project (including acquisition, finance approval, equity approval or the like). Before such 
commitment is considered a more detailed elemental cost plan should be prepared. 

The cost allowances used do not yet reflect the design that will be developed in the future. 

Items Specifically Included 

This estimate specifically includes the following: 

 Builders Preliminaries 

 Builders Margin 

 Design Contingency 

 Construction Contingency 

 Professional fees 

 CITB levy charge 

 Locality Loading - 15% 

Contingencies 

The estimate includes the following contingency allowances: 

 Construction Contingency which allows for issues that will arise during the construction 
period including for latent conditions, design errors and omissions, design changes, client 
changes, extension of time costs and provisional sum adjustments 

 Design Development Contingency which allows for issues that will arise during the design 
and documentation period as the design team develops the design through to 100% 
documentation  
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Items Specifically Excluded 

The estimate specifically excludes the following which should be considered in an overall project 
feasibility study: 

 Project Scope Exclusions 
 Gym Equipment 
 Stormwater storage tanks 
 Work outside site boundaries 
 In-ground services upgrade / relocation 

 Risk Exclusions 
 Contaminated ground Removal and Reinstatement 
 Asbestos and Hazardous Materials Removal unless specified 
 Rock excavation 
 De-watering 
 Staging / Phasing costs 

 Other Project Cost Exclusions 
 Escalation 
 Land costs 
 Legal fees 
 Goods and Services Taxation 
 Marketing, sales and leasing costs 
 Development margin / profit 
 Holding costs and finance charges 

Indicative Costing 

The estimated costs of redeveloping Collier Street and Rea Park precinct is in the order of 
$12.7m. The redevelopment of the Manjimup Recreation Grounds are projected to cost in the 
order of $6.2m. A summary of the projected costs is included below. 

Works Estimate 

Collier Street/Rea Park  

Building Works $7,074,082 

External Works $4,497,099 

Demolition $1,139,818 

Total $12,710,999 

Manjimup Recreation Ground  

Building Works $3,213,914 

External Works $2,901,983 

Demolition $122,064 

Total $6,237,961 

 
A detailed Order of Estimates with estimated costs of each component in the master plan was 
developed by Rider Levett Bucknall. This Order of Estimates, prepared for the draft master plan, 
can be found in Appendix IV. Upon receiving community feedback on the draft master plan, 
changes were made to the master plan. The re-calculations of the Order of Estimate for the 
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changes made, are shown in Appendix V. It is expected that the cost estimates will be further 
refined in the preparation of the feasibility studies, which are the next stage of this project. 
 

8.2 Priorities for Collier Street/Rea Park Precinct 

The master plan outlines how the Collier Street/Rea Park Precinct may be developed over time.  
It is expected that implementation will occur in stages as and when need is evident and funding 
becomes available. An indicative staging strategy is described and summarised in the table 
below. 

High Priority 

In the short term facilities will be upgraded to increase the utility of the existing facilities. It will 
include: 

 Upgrading and extending floodlighting to 50 lux on the soccer, hockey and cricket fields 

 Demolishing the existing pavilion servicing Collier Street Reserve 

 Extend the gravel car park along the southern end of the soccer, hockey and cricket fields 

 Construction of a new pavilion to service the soccer, hockey and cricket fields 

 Closure of Collier Street to the north of the new pavilion 

 Upgrading Rea Park oval to a premier level facility by increasing floodlighting to 200 lux 
and improving the playing surface 

Medium Priority  

In the medium term the emphasis will be on integrating the two reserves into a single precinct. 
It will include: 

 Upgrading the cricket practice nets with two additional nets  

 Establishing a fenced playground close to the entrance on Johnson Street, for use by local 
residents and users of the Precinct 

 Establish a grassed areas for trade displays and sideshow alley  

 Create an entrance to the precinct via Collier Street, with an access road to the soccer, 
hockey and cricket fields 

 New stepped terrace viewing area on the western side of Rea Park oval, to the north and 
south of the clubroom 

Low Priority 

In the longer term a number of works will be undertaken to complement the short and medium 
term works. It will include: 

 Establish a bitumen car parking area, with security lighting which can also be used to 
erect a stage during the Show and other events 

Ongoing Priorities 

Some works will be undertaken over the short, medium and long term. It will include landscaping 
the precinct. 
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Priority to be determined 

A number of works are dependent upon substantial funding or the implementation of other 
elements of the master plan.  It will include: 

 Retaining and upgrading the BMX track and shelter  

 New, or upgrading of existing, pavilion and seating to service Rea Park Oval  

 Construct a third multipurpose playing field (football, soccer, cricket etc).  

 Construct a fourth multipurpose playing field (football, soccer, cricket etc). 

 Increase size of dam to service Rea Park playing fields  

 Install temporary fencing to separate the oval and Showgrounds from other parts of the 
Precinct. 

 Demolish existing, replace and relocate the Agricultural Society storage shed and stock 
stalls to the eastern side of Rea Park oval 

 Construct car parking near the Agricultural Society storage shed and stock stalls for use 
during Show. 

 Upgrading the Scout Hall 
 

8.3 Priorities for Manjimup Recreation Grounds 

The master plan outlines how the Manjimup Recreation Grounds may be developed over time.  
It is expected that implementation will occur in stages as and when need is evident and funding 
becomes available.  

No major changes are proposed to the eastern side of the reserve which includes the Imperials 
club rooms and main oval. Works proposed for the main oval part are not considered to be high 
or medium priority. Each of the works can be completed as and when funding becomes available. 
To a large extent they are dependent upon the future of Leman Street, which may impact on the 
entrance from the south. 

Works proposed on the western part of the Manjimup Recreation Grounds will be contingent 
upon preparation of a feasibility study, business case and availability of funding. 

8.4 Staging Plans 

The following pages show overviews of the staging plans for the Manjimup Recreation Grounds 
and the Collier Street/ Rea Park Reserve. Each staging plan shows the priority ratings and 
sequencing of the works. 
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Staging plan for Manjimup Recreation Grounds 
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Staging plan for Collier Street / Rea Park Reserve  

  

 

Legend: see previous page 
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8.5 Feasibility Studies 

In the final phase of the project, feasibility studies will be prepared for three development 
projects. These development projects have been chosen from the Master Plan. Projects were 
selected on priority rating in the staging summary, the likelihood of the projects to be executed 
within the near future and their scope/scale (e.g. some upgrades will occur in stages, of which 
some will likely be executable without a feasibility study). The feasibility studies provide 
recommendations on the feasibility and financial viability of each proposed facility development 
and thus ensure the development projects are ‘shovel-ready’. Feasibility studies form an 
essential part of the funding submissions to the Department of Sport and Recreation for capital 
funding through the Community Sport and Recreation Facilities Fund (CSRFF). 

Based on the outcomes of the Master Plan, the following projects have been selected for a 
feasibility study: 

 Demolish the old Collier Street Pavilion and the public toilets on Collier Street Reserve 
and develop a new pavilion 

 Develop new outdoor courts at the Manjimup Recreation Grounds suited for tennis, 
basketball and netball 

 Extend the Manjimup Indoor Sports Pavilion to include an additional indoor court, 
multifunctional club rooms, new entrance, storage and upgraded amenities 

 
For each identified project, the feasibility study will include: 

 Determination of site suitability/ consideration of potential sites, taking into account: 
- environmental issues and constraints; 
- historical and cultural significance of the recommended site; 
- accessibility; 
- visual exposure; 
- opportunities for integration with community and commercial facilities; 
- social impact; 
- size of proposed facility(s) 

 Preparation of concept plans, capital cost calculations and draft management/ 
operational plans including: 
- A Concept Plan; 
- Quantity Surveyors full construction estimates and lifecycle costings with escalation 

costs to match project staged development timelines; 
- Provide estimates of annual maintenance costs associated with the recommended 

new facilities; 
- Identify potential clubs and users of the proposed facilities and likely sports that 

would be played at the new venue(s); 
- A Facility Management Plan; 
- An Operational Plan and Business Development Plan covering a 10-year Period; 
- A Funding Strategy for the Proposed Facility; 
- A staged Project Delivery and Implementation Plan.  
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